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SECTION SF 30 BLOCK 14 CONTINUATION PAGE

SUMMARY OF CHANGES

SECTION SF 30 - BLOCK 14 CONTINUATION PAGE

The following have been added by full text:
MOD 05 BLOCK 14
Deliveries or Performance-

SECTION SF 1449 - CONTINUATION SHEET

SOLICITATION/CONTRACT FORM

~ The total cost of this contract was increased by [N o NN t N_—

SUPPLIES OR SERVICES AND PRICES

CLIN 1401

The CLIN type priced has been deleted.

The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0001for each TSS delivered, the
contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support
Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at completion of initial
warranty petiod under CLIN 0001. to In support of CLIN 0001for each TSS delivered, the contractor shall provide 7
(7*2=14) months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12
month support period. OPTION to be exercised at completion of initial support period under CLIN 0001,

The pricing detail quantity 14.00 has been deleted,

The unit price amount has decreased by [ ERE fro JEEE to $0.00.

The option status has changed from Option to Option Exercised.

The total cost of this line item has decreased by | R from MM t© UNDEFINED.

CLIN 1402

The CLIN type priced has been deleted.

The CLIN description has changed from Extended Support - Warranty fo Extended Support -,

The CLIN extended description has changed from In support of CLIN 0002 for each TSS delivered, the
contractor shall provide 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support
Plan beyond the initital 12 month support/warranty period OPTION to be exercised at completion of inifial warranty
period under CLIN 0002, to In support of CLIN 0002 for each TSS delivered, the contractor shall provide 6
(6%2=12) months of Extended Support - Software Support Plan, and Hardware Support Plan beyond the initial 12
month support period.OPTION to be exercised at completion of initial support period under CLIN 0002..

" The pricing defail quantity 12.00 has been deleted,
The unit price amount has decreased by [ RE from JE to $0-00.
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The option status has changed from Option to Option Exercised.
The total cost of this line item has decreased by R o I to UNDEFINED.

CLIN 1403

The CLIN type priced has been deleted.

The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In suppert of CLIN 0003, the contractor shall provide
12 months of Extended Support - Watranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0003, to In support of CLIN 0003, the contractor shall provide 8 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initial 12 month support period.OPTION to be exercised at completion
of the initial support period under CLIN 0003.. '

The pricing detail quantity 6.00 has been deleted,

The unit price amount has decreased by Y from NI to $0.00.

The option status has changed from Option to Option Exercised. ]

The total cost of this line item has decreased by IR fro N to UNDEFINED.

CLIN 1404 :

The CLIN type priced has been deleted.

The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0004, to In support of CLIN 0004, the contractor shall provide 3 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initial 12 month support peried. OPTION to be exercised at
completion of the initial support period under CLIN 0004..

The pricing detail quantity 4.00 has been deleted.

The unit price amount has decreased by I from I tc $0.00.

The option status has changed from Option to Option Exercised,

The total cost of this line item has decreased by NN from I to UNDEFINED.

CLIN 1405

The CLIN type priced has been deleted.

The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty pertiod. OPTION {o be exercised at completion of the initital warmranty period under CLIN
0005, to In support of CLIN 0005, the confractor shall provide 2 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initial 12 month support period OPTION to be exercised at completion
of the initial support period under CLIN 0005..

The pricing detail quantity 3.00 has been deleted.

The unit price amount has decreased by MY from [N to $0.00.

The option status has changed from Option to Option Exercised.

The total cost of this line item has decreased by N from I to UNDEFINED.

CLIN 1406
The CLIN type priced has been deleted.
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The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0006. to In support of CLIN 0006, the contractor shall provide 4 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initial 12 month support period. OPTION to be exercised at completion

of the initial support period under CLIN 0006..
The pricing detail quantity 2.00 has been deleted.
The unit price amount has decreased by NN from I to $0.00.
The option status has changed from Option to Option Exercised.
The total cost of this line item has decreased by N o I to UNDEFINED.

CLIN 1501
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1401.0PTION to be exercised at completion of CLIN 1401, to In support of CLIN 0001, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1401.0OPTION to be exercised at completion of CLIN 1401..

CLIN 1502 '
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0002, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1402.0PTION to be exercised at completion of CLIN 1402. to In support of CLIN 0002, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1402.0PTION to be exercised at completion of CLIN 1402..

CLIN 1503
The CLIN description has changed from Extended Support - Warranty to Extended Support ~.

The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1403.0PTION to be exercised at completion of CLIN 1403. to In suppott of CLIN 0003, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1403.0PTION to be exercised at completion of CLIN 1403..

CLIN 1504
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1404.0PTION to be exercised at completion of CLIN 1404, to In support of CLIN 0004, the contractor shall
provide 12 months of Extended Support - Sofiware Support Plan, and Hardware Support Plan after completion of

CLIN 1404.0PTION to be exercised at completion of CLIN 1404..

CLIN 1505
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The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1405.0PTION to be exercised at completion of CLIN 1405. to In support of CLIN 0005, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1405.0PTION to be exercised at completion of CLIN 1405..

CLIN 1506
The CLIN description has changed from Extended Suppart - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1406.0PTION to be exercised at completion of CLIN 1406. to In support of CLIN 0006, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1406, 0PTION to be exercised at completion of CLIN 1406.. _

CLIN 1507

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN
0007. to In support of CLIN 0007, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period OPTION to be exercised at
completion of the initital warranty period under CLIN 0007..

The pricing detail quantity has decreased by 1.00 from 12.00 to 11.00.

The total cost of this line item has decreased by J I from NN tc—

CLIN 1508

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period OPTION to be exercised at completion of the initital warranty period under CLIN
0008. to In support of CLIN 0008, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period OPTION to be exercised at
completion of the initital warranty period under CLIN 0008..

The pricing detail quantity has decreased by 3.00 from 11.00 to 8.00.

The total cost of this line item has decreased by JIEE fro NG to GGG

CLIN 1509

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0009. to In support of CLIN 0009, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at
completion of the initital warranty period under CLIN 0009..

The pricing detail quantity has decreased by 1.00 from 9.00 to 8.00.

The total cost of this line item has decreased by J N from NN ¢ NN
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CLIN 1510
The CLIN description has changed from Extended Suppert - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0010, to In support of CLIN 0010, the contractor shall provide 12 months of Extended Support -Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period OPTION to be exercised at

completion of the initital warranty period under CLIN 0010..

CLIN 1511}
The CLIN description has changed from Extended Support Warranty to Extended Support -

The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty petiod. OPTION to be exercised at completion of the initital warranty period under CLIN
0011. to In support of CLIN 0011, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty peried. OPTION to be exerc:sed at

completlon of the initital warranty period under CLIN 0011..
The pricing detail quantity has decreased by 2.00 from 6.00 to 4.00.

The total cost of this line item has decreased by [N o NN t© BN

CLIN 1512
The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN
0012. to In support of CLIN 0012, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at

completion of the initital warranty period under CLIN 0012,
The pricing detail quantity has decreased by 2.00 from 5.00 to 3.00.

The total cost of this line item has decreased by S from I o N

CLIN 1513
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0013. to In support of CLIN 0013, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at
completion of the initital warranty period under CLIN 0013..

The pricing detail quantity has decreased by 3.00 from 4.00 to 1.00.

The total cost of this line item bas decreased by [ R To™ M o TS

CLIN 1514
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
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The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the iitital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0014, to In support of CLIN 0014, the contractor shall provide 12 months of Extended Support -Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at
completion of the initital warranty period under CLIN 0014..

The pricing detail quantity has increased by 9.00 from 2.00 to 11.00.

The total cost of this line item has increased by | Tom I t T

CLIN 1515

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0015, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0015. to In support of CLIN 0015, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period OPTION to be exercised at
completion of the initital warranty period under CLIN 0015..

The pricing detail quantity has increased by 10.00 from 1.00 to 11.00.

The total cost of this line item has increased by [l o N t I

CLIN 1601
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide
12 months of Ixtended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1501.0PTION to be exercised at completion of CLIN 1501. to In support of CLIN 0001, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1501.0PTION to be exercised at completion of CLIN 1501..

CLIN 1602
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0002, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1502.0PTION to be exercised at completion of CLIN 1502. to In support of CLIN 0002, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1502.0PTION to be exercised at completion of CLIN 1302..

CLIN 1603
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1503.0PTION to be exercised at completion of CLIN 1503. to In support of CLIN 0003, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1503.0PTION to be exercised at completion of CLIN [503..

CLIN 1604
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The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1504, OPTION to be exercised at completion of CLIN 1504. to In support of CLIN 0004, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1504,0PTION to be exercised at completion of CLIN 1504..

CLIN 1605
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1505.0PTION to be exercised at completion of CLIN 1505. to In support of CLIN 0005, the contractor shall
provide 12 months of Extended Support ~ Software Support Plan, and Hardware Support Plan after completion of

CLIN 1505.0PTION to be exercised at completion of CLIN 1505..

CLIN 1606
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0006, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1506.0PTION fo be exercised at completion of CLIN 1506. to In support of CLIN 0006, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1506.0PTION to be exercised at completion of CLIN 1506..

CLIN 1607 '
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1507.0PTION to be exercised at completion of CLIN 1507. to In support of CLIN 0007, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1507.0OPTION to be exercised at completion of CLIN 1507..

CLIN 1608
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1508.0OPTION to be exercised at completion of CLIN 1508. to In support of CLIN 0008, the contractor shall
provide 12 months of Extended Suppott - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1508.0PTION to be exercised at completion of CLIN 1508..

CLIN 1609
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1509.0PTION fo be exetcised at completion of CLIN 1509. to In support of CLIN 0009, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
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CLIN [1509.0PTION to be exercised at completion of CLIN 1509..

CLIN 1610 ' _
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1510.0PTION to be exercised at completion of CLIN 1510. to In support of CLIN 0010, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of:

CLIN 1510,0PTION to be exercised at completion of CLIN 1510..

CLIN 1611
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

' The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1511.0PTION to be exercised at completion of CLIN 151 1. to In support of CLIN 0011, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN £511.0PTION to be exercised at completion of CLIN [511..

CLIN 1612
The CLIN description has changed from Extended Support - Watranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1512.0PTION to be exercised at completion of CLIN 1512. to In support of CLIN 0012, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1512.0PTION fo be exercised at completion of CLIN 1512..

CLIN 1613
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1513.0PTION to be exercised at completion of CLIN 1513. to In support of CLIN 0013, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1513.0PTION to be exercised at completion of CLIN 1513..

CLIN 1614
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLEN 0014, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1514.0PTION to be exercised at completion of CLIN 1514. to In support of CLIN 0014, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1514.0PTION to be exercised at completion of CLIN 1514..

CLIN 1615
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The CLIN description has changed from Extended Support - Warranty to Extended Support -.

CLIN 1616
The CLIN description has changed from Extended Suppott - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN (016, the confractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of CLIN 0016, to In support of CLIN
0016, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support
Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0016..

The pricing detail quantity has decreased by 3.00 from 11.00 to 8.00.

The total cost of this line item has decreased by | from_ o

CLIN 1617
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of CLIN 0017. to In support of CLIN
0017, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support
Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0017..

The pricing detail quantity has increased by 1.00 from 10.00 to 11.00.

The total cost of this line item has increased by | o NG o NN

CLIN 1618
The CLIN description has changed from Extended Support - Warranty fo Extended Support -,

The CLIN extended description has changed froin In support of CLIN 0018, the contractor shali provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period.OPTION to be exercised at completion of CLIN 0018. to In support of CLIN
0018, the contractor shail provide 12 months of Extended Support - Software Suppott Plan, and Hardware Support
Plan beyond the initital 12 month support/warranty period OPTION to be exercised at completion of CLIN 0018..

The pricing detail quantity has decreased by 1.00 from 9.00 to 8.00.

The total cost of this line item has decreased by | o GG o TG

CLIN 1619
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period OPTION to be exercised at completion of CLIN 0019. to In support of CLIN
0019, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support
Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at compietion of CLIN 0019..

The pricing detail quantity has decreased by 1.00 from 7.00 to 6.00.

The total cost of this line item has decreased by I from N to T

CLIN 1620
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide
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12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital

12 month support/wartanty period OPTION to be exercised at completion of CLIN 0020, to In support of CLIN

0020, the contractor shall provide 12 months of Extended Support -Software Support Plan, and Hardware Support

Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0020..
The pricing detail quantity has decreased by 1.00 from 6.00 to 5.00.

The total cost of this line item has decreased by [N Trom I t NN -

CLIN 1621

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period OPTION to be exercised at completion of CLIN 0021. to In support of CLIN
0021, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support
Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at completion of CLIN 0021..

The pricing detail quantity has decreased by 1.00 from 5.00 to 4.00.

The total cost of this line item has decreased by R o™ I o -

CLIN 1622 .

The CILIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION 1o be exercised at completion of CLIN 0022. to In support of CLIN
0022, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support
Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at completion of CLIN 0022..

The pricing detail quantity has decreased by 1.00 from 3.00 o 2.00.

The total cost of this line item has decreased by NN Trom I N -

CLIN 1623 :

The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended deseription has changed from In support of CLIN 0023, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period OPTION to be exercised at completion of CLIN 0023, to In support of CLIN
0023, the contractor shall provide 12 months of Extended Suppoit - Software Support Plan, and Hardware Support
Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at completion of CLIN 0023..

The pricing detail quantity has decreased by 1.00 from 2.00 to 1.00.

The total cost of this line item has decreased by N from NN to NN

CLIN 1624 :

The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0024, the contractor shall provide
12 months of Extended Support - Warranty, Seftware Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period.OPTION to be exercised at completion of CLIN 0024. to In support of CL.IN
0024, the contractor shall provide 12 months of Extended Support - Software Support Plan, and Hardware Support
Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at completion of CLIN 0024,

The pricing detail quantity has increased by 10.00 from 1.00 to 11.00.

The total cost of this line itern has increased by | o™ NG to I
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CLIN 1701 : .
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1601.0PTION to be exercised at completion of CLIN 1601. to In support of CLIN 0001, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1601.0PTION to be exercised at completion of CLIN 1601..

CLIN 1702
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0002, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1602.0PTION to be exercised at completion of CLIN 1602. to In support of CLIN 0002, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1602.0PTION to be exercised at completion of CLIN 1602.,

CLIN 1703
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1603.0PTION to be exercised at completion of CLIN 1603. to In support of CLIN 0003, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1603.OPTION to be exercised at completion of CLIN 1603..

CLIN 1704
The CLIN description has changed from Extended Support - Warranty to Extended Suppott -.

The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1604.0PTION to be exercised at completion of CLIN 1604. to In support of CLIN 0004, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1604.OPTION to be exercised at completion of CLIN 1604..

CLIN 1705
The CLIN description has changed from Extended Support -~ Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1605.0PTION to be exercised at completion of CLIN 1605. to In support of CLIN 0005, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1605.0PTION to be exercised at completion of CLIN 1605..

CLIN 1706
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 00086, the contractor shall provide
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12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1606.0PTION to be exercised at completion of CLIN 1606. to In support of CLIN 0006, the contractor shall
provide 12 months of Fxtended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1606.0PTION to be exercised at completion of CLIN 1606..

CLIN 1707
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide
12 months of Extended Support -~ Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1607.0PTION to be exercised at completion of CLIN 1607. to In support of CLIN 0007, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1607.0PTION to be exercised at completion of CLIN 1607..

CLIN 1708
The CLIN description has changed from Extended Support - Watranty to Extended Suppoit -.

The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of .
CLIN 1608.0PTION to be exercised at completion of CLIN 1608. to In support of CLIN 0008, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1608.0PTION 1o be exercised at completion of CLIN 1608..

CLIN 1709 A :
om Extended Support - Warranty to Extended Support -.

The CLIN description has changed fr
The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1609.0PTION to be exercised at completion of CLIN 1609. to In support of CLIN 0009, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1609.0PTION to be exercised at completion of CLIN 1609..

CLIN 1710
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide

12 months of Extended Support - Warranty, Sofiware Support Plan, and Hardware Support Plan after completion of
CLIN 1610.0PTION to be exetcised at completion of CLIN 1610. to In support of CLIN 0010, the contractor shall
provide 12 months of Extended Support ~Software Support Plan, and Hardware Support Plan after completion of

CLIN 1610.0PTION to be exercised at completion of CLIN 1610.,

CLIN 1711
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1611.0PTION to be exercised at completion of CLIN 1611. to In support of CLIN 0011, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1611.0PTION to be exercised at completion of CLIN 1611,
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CLIN 1712
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1612.0OPTION to be exercised at completion of CLIN 1612. to In support of CLIN 0012, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1612.0PTION to be exercised at completion of CLIN 1612..

CLIN 1713
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1613.0PTION to be exercised at completion of CLIN 1613. to In support of CLIN 0013, the contrac(or shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan afier completion of

CLIN 1613.0PTION to be exercised af completion of CLIN 1613..

CLIN 1714
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1614.0PTION fo be exercised at completion of CLIN 1614, to In support of CLIN 0014, the contractor shall
provide 12 months of Extended Suppott - Softiware Support Plan, and Hardware Support Plan afier completion of

CLIN 1614,0PTION to be exercised at completion of CLIN 1614..

CLIN 1715
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0015, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1615.0PTION to be exercised at completion of CLIN 1615. to In support of CLIN 0015, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1615.0PTION to be exercised at completion of CLIN 1615..

CLIN 1716
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0016, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1616.0PTION to be exercised at completion of CLIN 1616. to In support of CLIN 0016, the contractor shall
provide 12 months of Extended Suppott - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1616.0PTION to be exercised at completion of CLIN 1616..

CLIN 1717 :
The CLIN description has changed from Extended Suppert - Warranty fo Extended Support -.

The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide
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12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1617.0PTION to be exercised at completion of CLIN 1617. to In support of CLIN 0017, the contractor shall
provide 12 months of Extended Support - Sofiware Support Plan, and Hardware Support Plan after completion of
CLIN 1617.0PTION to be exercised at completion of CLIN 1617..

CLIN 1718
The CLIN description has changed from Extended Support - Watranty to Extended Support -,
The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1618.0PTION to be exercised at completion of CLIN 1618. to In support of CLIN 0018, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN [618.0OPTION to be exercised at completion of CLIN 1618..

CLIN 1719 » :
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0019, the confractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1619.0PTION to be exercised at completion of CLIN 1619. to In support of CLIN 0019, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1619.0PTION to be exercised at completion of CLIN 1619..

CLIN 1720
The CLIN description has changed from Extended Support - Warranty to Extended Suppott -.
The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1620.0PTION to be exercised at completion of CLIN 1620. to In support of CLIN 0020, the contractor shall
provide 12 months of Extended Support ~-Software Support Plan, and Hardware Support Plan after completion of
CLIN 1620.0PTION to be exercised at completion of CLIN 1620..

CLIN 1721
The CLIN description has changed from Extended Support - Warranty to Extended Support -
The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1621,0OPTION to be exercised at completion of CLIN 1621. to In support of CLIN 0021, the confractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after complstion of
CLIN 1621.OPTION to be exercised at completion of CLIN 1621..

CLIN 1722
The CLIN description has changed from Extended Support - Warranty to Extended Support -,
The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1622.0PTION to be exercised at completion of CLIN 1622. to In support of CLIN 0022, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1622.0PTION to be exercised at completion of CLIN 1622..
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‘CLIN 1723 '
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1623.0PTION to be exercised at completion of CLIN 1623. to In support of CLIN 0023, the contractor shail
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1623.0PTION to be exercised at completion of CLIN 1623..

CLIN 1724
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0024, the contractor shall provida
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1624.0PTION to be exercised at completion of CLIN 1624. to In support of CLIN 0024, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1624.0PTION to be exercised at completion of CLIN 1624..

CLIN 1725 _
The CLIN description has changed from Extended Support - Watranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0025, the confractor shail provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0023, to In support of CLIN 0025, the contractor shall provide 12 months of Extended Suppott - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at

completion of the initital warranty period under CLIN 0025,
The pricing detail quantity has decreased by 1.00 from 11.00 to 10.00.

The total cost of this line item has decreased by | N o™ N o BN

CLIN 1726
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN
0026, to In support of CLIN 0026, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at
completion of the initital warranty period under CLIN 0026..

The pricing detail quantity has decreased by 1.00 from 10.60 to 9.00.

The total cost of this line item has decreased by | o NN o BN

CLIN 1727 _
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0027, the confractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty perfod OPTION to be exercised at completion of the initital warranty period under CLIN
0027. to In support of CLIN 0027, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at
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completion of the initital warranty period under CLIN G027..
The pricing detail quantity has decreased by 2.00 from 8.00 to 6.00.

The total cost of this line item has decreased by R tco NN © HNG_G

CLIN 1728
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0028, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 moiith support/warranty period. OPTION to be exercised at completion of the initital warranty period wnder CLIN
0028. to In support of CLIN 0028, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month supportiwarranty period OPTION to be exercised at
completion of the initital warranty period undes CLIN 0028..

The pricing detail quantity has decreased by 3.00 from 7.00 to 4.00.

The total cost of this line item has decreased by R tov N - N

CLIN 1729
The CLIN description has changed from Exteuded Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0029, the coantractor shall provide
12 mouths of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION fo be exercised at completion of the initital warranty period under CLIN
0029. to In support of CLIN 0029, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period OPTION to be exercised at
completion of the initital warranty period under CLIN 0029..

The pricing detail quantity has decreased by 3.00 from 6.00 to 3.00.

The total cost of this line item has decreased by NN o2 I t -

CLIN 1730
The CLIN description has changed front Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the imtital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0030, fo In support of CLIN 0030, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period OPTION to be exercised at

completion of the initital warranty period under CLIN 0030..
The pricing detail quantity has decreased by 2.00 from 4.00 to 2.00.

The total cost of this line item has decreased by ||l oo N NN

CLIN 1731
The CLIN description has changed from Extended Support - Warranty to Extended Support ~.

The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Suppost Plan beyond the iitital
12 month support/warranty period OPTION fo be exercised at completion of the initital warranty period nnder CLIN
003 1. to In support of CLIN 0031, the contractor shall provide 12 months of Extended Support ~ Software Support
Plan, and Hardware Support Plan beyond the initital 12 month snpport/warranty period OPTION to be exercised at

completion of the initital warranty period under CLIN 0031..
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CLIN 1732
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0032. to In support of CLIN 0032, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period OPTION to be exercised at

completion of the initital warranty period under CLIN 0032..

CLIN 1801
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0001, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1701.0PTION io be exercised at completion of CLIN 1701. to In support of CLIN 0001, the contractor shall
provide 5 {5*2=10) months of Extended Support -Software Support Plan, and Hardware Support Plan after
completion of CLIN 1701.OPTION to be exercised at completion of CLIN 1701..

CLIN 1802
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In suppert of CLIN 0002, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1702.0PTION to be exercised at completion of CLIN 1702. to In support of CLIN 4002, the contractor shall
provide 6 (6*2~12) months of Extended Support - Software Support Plan, and Hardware Support Plan after
completion of CLIN 1702.0PTION to be exercised at completion of CLIN 1702..

CLIN 1803 _
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0003, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1703.0PTION to be exercised at completion of CLIN 1703. to In support of CLIN 0003, the contractor shall
provide 4 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1703.0PTION to be exercised at completion of CLIN 1703..

The pricing detail quantity has decreased by 2.00 from 6.00 to 4.00.

The total cost of this line item has decreased by R Som N © HNRNEGTE

CLIN 1804
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0004, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1704.0PTION to be exercised at completion of CLIN 1704. to In support of CLIN 0004, the contractor shall
provide 9 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1704.0PTION to be exercised at completion of CLIN 1704..

The pricing detail quantity has increased by 1.00 from §.00 to 9.00.
The total cost of this line item has increased by SN o NN N
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CLIN 1805
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0005, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1705.0PTION to be exercised at completion of CLIN 1705. to In support of CLIN 0005, the contractor shall
provide 10 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1705.0PTION to be exercised at completion of CLIN 1705..
The pricing detail quantity has increased by 1.00 from 9.00 to 10.00.

The total cost of this line item has increased by | from NN © NG

CLIN 1806 :
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0006, the coniractor shall provide
" 12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1706.0PTION to be exercised at completion of CLIN 1706. to In support of CLIN 0006, the contractor shall
~ provide 8 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1706.0PTION to be exercised at completion of CLIN 1706..
The pricing detail quantity has decreased by 2.00 from 10.00 to 8.00.

The total cost of this line item has decreased by N o INNEEE I

CLIN 1807
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0007, the contractor shall provide
12 months of Extended Support - Warranty, Software Suppert Plan, and Hardware Support Plan after completion of
CLIN 1707.0PTION to be exercised at completion of CLIN 1707. to In support of CLIN 0007, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Suppert Plan after completion of

CLIN 1707.0PTION to be exercised at completion of CLIN 1707..

CLIN 1808
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0008, the confractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1708.0PTION to be exercised at completion of CLIN 1708. to In support of CLIN 0008, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1708.0PTION to be exercised at completion of CLIN 1708..

CLIN 1809 :
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In suppert of CLIN 0009, the contractor shall provide

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of

CLIN 1709.0PTION to be exercised at completion of CLIN 1709. to In support of CLIN 0009, the contractor shall

provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1709.0PTION to be exercised at completion of CLIN 1709..
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CLIN 1810
The CLIN deseription has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide
12 months of Extended Support - Warranty, Sofiware Support Plan, and Hardware Support Plan after completion of
CLIN 1710.0PT{ON to be exercised at completion of CLIN 1710. to In support of CLIN 0010, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1710.0PTION to be exercised at completion of CLIN 1710..

CLIN 1811
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1711.0PTION to be exercised at completion of CLIN 1711, to In suppart of CLIN 0011, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1711.0PTION to be exercised at completion of CLIN 1711..

CLIN 1812 .
The CLIN description has changed from Extended Support - Warranty to Extended-Support -,

The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1712.0PTION 1o be exercised at completion of CLIN 1712. to In support of CLIN 0012, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1712.0PTION to be exercised at completion of CLIN 1712..

CLIN 1813
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1713.0PTION to be exercised at completion of CLIN 1713. to In support of CLIN 0013, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1713.0PTION to be exercised at completion of CLIN 1713..

CLIN 1814
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

: The CLIN extended description has changed front In support of CLIN 0014, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1714.0PTION fo be exercised.at completion of CLIN 1714, to In support of CLIN 0014, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1714.0PTION to be exercised at completion of CLIN 1714..

CLIN 1815
The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN extended desctiption has changed from In support of CLIN 0015, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1715.0PTION to be exercised at completion of CLIN 1715. to In support of CLIN 00135, the contractor shall
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provide 12 months of BExtended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1715.0PTION to be exercised at completion of CLIN 1715..

CLIN 1816
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0018, the contractor shalf provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1716.0PTION to be exercised at completion of CLIN 1716. to In support of CLIN 0016, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1716.QPTION to be exercised at completion of CLIN 1716.,

CLIN 1817
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1717.0PTION to be exercised at completion of CLIN 1717, to In support of CLIN 0017, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1717.0PTION to be exercised at completion of CLIN 1717.,

CLIN 1818
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In suppert of CLIN 0018, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1718.0PTION to be exercised at completion of CLIN 1718. to In support of CLIN 0018, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1718.0PTION to be exercised at completion of CLIN 1718..

CLIN 1819
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0019, the contractor shalf provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1719.0PTION to be exercised at completion of CLIN 1719, to In support of CLIN 0019, the contractor shali
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1719.0PTION to be exercised at completion of CLIN 1719..

CLIN 1820
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1720.0PTION to be exercised at completion of CLIN 1720. to In support of CLIN 0020, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1720.0PTION to be exercised at completion of CLIN 1720..
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CLIN 1821
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1721.0PTION to be exercised at completion of CLIN 1721. to In support of CLIN 0021, the coniractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1721.0PTION to be exercised at completion of CLIN 1721..

CLIN 1822
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide
12 months of Extended Support - Warranty, Sofiware Support Plan, and Hardware Support Plan after completion of
CLIN 1722.0PTION fo be exercised at completion of CLIN 1722, to In support of CLIN 0022, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1722.0PTION to be exercised at completion of CLIN 1722..

CLIN 1823
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1723.0PTION to be exercised at completion of CLIN 1723. to In support of CLIN 0023, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1723.0PTION to be exercised at completion of CLIN 1723..

CLIN 1824
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended deseription has changed from In support of CLIN 0024, the contractor shall proviﬁe
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1724.0PTION to be exercised at completion of CLIN 1724. to In support of CLIN 0024, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Suppert Plan after completion of

CLIN 1724.0PTION to be exercised at completion of CLIN 1724.. :

CLIN 1825 _ _
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1725.0PTION to be exercised at completion of CLIN 1725. to In suppert of CLIN 0025, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1725.0PTICON to be exercised at completion of CLIN 1725..

CLIN 1826
The CLIN deseription has changed from Extended Support - Warrarnty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1726.0PTION to be exercised at completion of CLIN 1726. to In suppert of CLIN 0026, the contractor shall
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provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1726.0PTION fo be exercised at completion of CLIN 1726..

CLIN 1827
The CLIN description has changed from Extended Support - Warranty to Extended Support -, .
The CLIN extended description has changed from In support of CLIN 0027, the contractor shall provide
12 months of Lixtended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1727.0PTION to be exercised at completion of CLIN 1727. to In support of CLIN 0027, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1727.0PTION to be exercised at completion of CLIN 1727..

CLIN 1828
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN (028, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN £728.0PTION to be exercised at completion of CLIN 1728. to In support of CLIN 0028, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1728.0PTION to be exercised at completion of CLIN 1728..

CLIN 1829
The CLIN description has changed from Extended Support - Warranty to Extended Support -
The CLIN extended description has changed from In support of CLIN 0029, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1729.0PTION to be exercised at completion of CLIN 1729. to In support of CLIN 0029, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1729.0PTION to be exercised at completion of CLIN 1729..

CLIN 1830 :
The CLIN description has changed from Extended Support - Warranty to Extended Support-.
The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide
12 months of Extended Suppart - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1730.0PTION to be exercised at completion of CLIN 1730, to In support of CLIN 0030, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Suppott Plan after completion of
CLIN 1730.0PTION to be exercised at completion of CLIN 1730..

CLIN 1831
The CLIN description has changed from Extended Support ~ Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Flan, and Hardware Support Plan after completion of
CLIN 1731.OPTION to be exercised at completion of CLIN 1731. to In support of CLIN 0031, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1731.0PTION to be exercised at completion of CLIN 1731..
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CLIN 1832
The CLIN description has changed from Extended Support - Warranty to Extended Support -,
The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1732.0PTION to be exercised at completion of CLIN 1732. to In support of CLIN 0032, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardwate Support Plan after completion of
CLIN 1732.0PTION to be exercised at completion of CLIN 1732..

CLIN 1833

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0033, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN
0033. to In support of CLIN 0033, the contractor shall provide 12 months of Extended Support -Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period.OPTION to be exercised at
completion of the initital warranty period under CLIN 0033..

CLIN 1834

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
© 0034. to In support of CLIN 0034, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period OPTION to be exercised at
completion of the initital warranty period under CLIN 0034..

The pricing: detail quantity has decreased by 2.00 from 11.00 to 8.00.

The total cost of this line item has decreased by | o NN o NG

CLIN 1835
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period. OPTION to be exercised at completion of the initital warranty period under CLIN
0035. to In support of CLIN 0035, the contractor shall provide 12 months of Extended Support -Software Support
“Plan, and Hardware Support Plan beyond the initital 12 month support/warranty period. OPTION to be exercised at
completion of the initital support period under CLIN 0035..
The unit of issue has changed from Quarter (Time) to Quart.

CLIN 1836 :

The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan beyond the initital
12 month support/warranty period.OPTION to be exercised at completion of the initital warranty period under CLIN
0036. to In support of CLIN 0036, the contractor shall provide 12 months of Extended Support - Software Support
Plan, and Hardwate Support Plan beyond the initital 12 month support/warranty period OPTION to be exercised at '
completion of the initital warranty period under CLIN 0036..
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CLIN 1908
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0008, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1808.0PTION to be exercised at completion of CLIN 1808. to In support of CLIN 0008, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1808.0PTION to be exercised at completion of CLIN 1808..
The pricing detail quantity has increased by 3.00 from 1.00 to 4.00.

The total cost of this line item has increased by | fom N o NN

CLIN 1909
The CLIN description has changed from Extended Support - Warranty to Extended Support -~

: The CLIN extended description has changed from In support of CLIN 0009, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1809.0PTION to be exercised at completion of CLIN 1809. to In support of CLIN 0009, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1809.0PTION to be exercised at completion of CLIN 1809.. ,

The pricing detail quantity has increased by 1.00 from 3.00 to 4.00.
The total cost of this line item has increased by I o N o NN

CLIN 1910
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0010, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1810.0PTION to be exercised at completion of CLIN 1810. to In support of CLIN 0010, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1810.0PTION to be exercised at completion of CLIN 1810..

CLIN 1511
The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN extended description has changed from In support of CLIN 0011, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1811.0PTION to be exercised at completion of CLIN 1811, to In support of CLIN 0011, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1811.0PTION to be exercised at completion of CL.IN i8il...
The pricing detail quantity has increased by 2.00 from 6.00 to 8.00.
The total cost of this line item has increased by N fom N © I

CLIN 1912
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0012, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1812.0PTION to be exercised at completion of CLIN 1812. to In support of CLIN 0012, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1812.0PTION to be exercised at completion of CLIN 1812..
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The pricing detail quantity has increased by 2.00 from 7.00 to 9.00.

The total cost of this line item has increased by JEEEENME from I o

CLIN 1913
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0013, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1813.0PTION to be exetcised at completion of CLIN 1813. to In support of CLIN 0013, the contractor shall .
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN I813.0PTION to be exercised at completion of CLIN 1813..
The pricing detail quantity has increased by 3.00 from 8.00 to 11.00.

The total cost of this line item has increased by [ to TR NG

CLIN 1914
The CLIN description has changed from Extended Support - Warranty to Extended Suppott -.

The CLIN extended description has changed from In support of CLIN 0014, the contractor shall provide
12 months of Extended Support -~ Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1814.0PTION to be exercised at completion of CLIN 1814. to In support of CLIN 0014, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1814.0PTION to be exercised at completion of CLIN 1814..
The pricing detail quantity has decreased by 9.00 from 10.00 to 1.00.

The total cost of this line item has decreased by | from NG © IS

CLIN 1915
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

_ The CLIN extended description has changed from In support of CLIN 0015, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1815.0PTION to be exercised at completion of CLIN 1815. to In support of CLIN 0015, the contractor shall

provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1815.0PTION to be exercised at completion of CLIN I815..
The pricing detail quantity has decreased by 10.00 from 11.00 to 1.00.
The total cost of this line item has decreased by | o N - T

CLIN 1916
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0016, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1816.0PTION to be exercised at completion of CLIN 1816. to In support of CLIN 0016, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1816.0PTION to be exercised at completion of CLIN 1816..

CLIN 1917
The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
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CLIN 1817.0PTION to be exercised at completion of CLIN 1817. to In support of CLIN 0017, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1817.0PTION to be exercised at completion of CLIN 1817..

CLIN 1918
The CLIN description has changed from Extended Support ~ Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1818.0PTION fo be exercised at completion of CLIN 1818, to In support of CLIN 0018, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of.
CLIN 1818.0PTION to be exercised at completion of CLIN 1818..

‘CLIN 1919
The CLIN description has changed from Extended Support - Warranty to Extended Support -,
The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1819.0PTION to be exercised at completion of CLIN 1819. to In support of CLIN 0019, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1819.0PTION to be exercised at completion of CLIN 1819..

CLIN 1920
The CLIN description has changed from Extended Support - Warranty to Extended Support -, :
The CLIN exiended description has changed from In suppart of CLIN 0020, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1820.0PTION to be exercised at completion of CLIN 1820, to In support of CLIN 0020, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1820.0PTION to be exercised at completion of CLIN 1820..

CLIN 1921
The CLIN description has changed from Extended Support - Warranty to Extended Support -,
The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide
12 montihs of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1821.0PTION to be exercised at completion of CLIN 1821, to In support of CLIN 0021, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1821.0PTION to be exercised at completion of CLIN 1821..

CLIN 1922
The CLIN description has changed ﬁom Extended Support - Warranty to Extended Support =,
The CLIN extended description has changed from In support of CLIN 0022, the contractor shall provide
12 months of Extended Support - Warranty, Sofiware Support Plan, and Hardware Support Plan after completion of
CLIN 1822.0PTION to be exercised at completion of CLIN 1822, to In support of CLIN 0022, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1822.0PTION to be exercised at completion of CLIN 1822,
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CLIN 1923
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1823.0PTION to be exercised at completion of CLIN 1823. to In support of CLIN 0023, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1823.0PTION to be exercised at completion of CLIN 1823

-CLIN 1924
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0024, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1824.0PTION to be exercised at completion of CLIN 1824, to In support of CLIN 0024, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Suppott Plan after completion of

CLIN 1824.0PTION to be exercised at completion of CLIN 1824..

CLIN 1925
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1825.0PTION to be exercised at completion of CLIN 1825. to In support of CLIN 0025, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

- CLIN 1825.0PTION to be exercised at completion of CLIN 1825..

CLIN 1926
The CLIN description has changed from Extended Suppeort - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
 CLIN 1826.0PTION to be exercised at completion of CLIN 1826, to In support of CLIN 0026, the contractor shail
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1826.0PTION to be exercised at completion of CLIN 1826..

CLIN 1927
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0027, the contracter shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1827.0PTION to be exercised at completion of CLIN 1827. to In support of CLIN 0027, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1827.0PTION to be exercised at completion of CLIN 1827..

CLIN 1928
The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN extended description has changed from In support of CLIN 0028, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
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CLIN 1828.OPTION to be exercised at completion of CLIN 1828. to In support of CLIN 0028, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1828.0OPTION to be exercised at completion of CLIN 1828.. '

CLIN 1929
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0029, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1829.0PTION fo be exercised at completion of CLIN 1829. to In support of CLIN 0029, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1826.0PTION to be exercised at completion of CLIN 1829..

CLIN 1930
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1830.0PTION to be exercised at completion of CLIN 1830. to In support of CLIN 0030, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan afier completion of
CLIN 1830.0PTION to be exercised at completion of CLIN 1830..

CLIN 1931
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1831.0OPTION to be exercised at completion of CLIN 183 1. to In support of CLIN 0031, the contractor shail
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1831.0OPTION to be exercised at completion of CLIN [831..

CLIN 1932 .
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1832.0PTION to be exercised at completion of CLIN 1832. to In support of CLIN 0032, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1832.0PTION to be exercised at completion of CLIN 1832..

CLIN 1933 :
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0033, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1833.0OPTION to be exercised at completion of CLIN 1833. to In support of CLIN 0033, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after compietion of
CLIN 1833.0PTION to be exercised at completion of CLIN 1833..
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CLIN 1934
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1834.0PTION to be exercised at completion of CLIN 1834, to In support of CLIN 0034, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1834.0PTION to be exercised at completion of CLIN 1834..

CLIN 1935
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1835.0PTION to be exercised at completion of CLIN 1835. to In support of CLIN 0035, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1835.0PTION fo be exercised at completion of CLIN 1835..

CLIN 1936
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1836.0PTION to be exercised at completion of CLIN 1836. to In support of CLIN 0036, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1836.0PTION to be exercised at completion of CLIN 1836..

CLIN 2016
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0016, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1916.0OPTION to be exercised at completion of CLIN 1916. to In support of CLIN 0016, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1916.0PTION to be exercised at completion of CLIN 1916..
The pricing detail quantity has increased by 3.00 from 1.00 to 4.00.

The total cost of this line item has increased by | o N t I

CLIN 2017
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0017, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1917.0PTION to be exercised at completion of CLIN 1917. to In support of CLIN 0017, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1917.0PTION to be exercised at completion of CLIN 1917.. .

The pricing detail quantity has decreased by 1.00 from 2.00 to 1.00.

The total cost of this line item has decreased by | fom NG - T
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CLIN 2018
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0018, the contractor shall provide -
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1918.0PTION fto be exercised at completion of CLIN 1918. to In support of CLIN 0018, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN [918.0PTION to be exercised at completion of CLIN 1918..
The pricing detail quantity has incteased by 1.00 from 3.00 to 4.00.

The total cost of this line item has increased by | o™ NN ‘o N

CLIN 2019
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0019, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1919.0PTION to be exercised at completion of CLIN 1919. to In support of CLIN 0019, the contractor shall
provide 12 months of Extended Suppott - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1919.0PTION to be exercised at completion of CLIN 1919..
The pricing detail quantity has increased by 1.00 from 5.00 to 6.00,

The total cost of this line item has increased by R o N o I

CLIN 2020
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0020, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1920.0PTION to be exercised at completion of CLIN 1920. to In support of CLIN 0020, the contractor shall
“provide 12 months of Extended Support - Software Suppert Plan, and Hardware Support Plan after completion of

CLIN 1920.0PTION to be exercised at completion of CLIN 1920..
The pricing detail quantity has increased by 1.00 from 6.00 to 7.00.

The total cost of this line item has increased by | oo I o I

CLIN 2021 o
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0021, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1921.0PTION to be exercised at completion of CLIN 1921. to In support of CLIN 0021, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1921.0PTION to be exercised at completion of CLIN 1921..

The pricing detail quantity has increased by 1.00 from 7.00 to 8.00,

The total cost of this line item has increased by R fo I o NG

CLIN 2022
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0022, the confractor shall provide
12 months of Extended Support - Warranty, Software Suppert Plan, and Hardware Support Plan after completion of
CLIN 1922.0PTION to be exercised at completion of CLIN 1922. to In support of CLIN 0022, the contractor shall
provide 12 months-of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1922.0PTION to be exercised at completion of CLIN 1922..
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The pricing detail quantity has increased by 1.00 from 9.00 to 10.00.

The total cost of this line item has increased by R o NN - N

CLIN 2023
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0023, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1923.0PTION to be exercised at completion of CLIN 1923 to In support of CLIN 0023, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Suppert Plan after completion of

CLIN 1923.QPTION to be exercised at completion of CLIN 1923,
The pricing detail quantity has increased by 1.00 from 10.00 to 11.00.

The total cost of this line tem has increased by [N from IR t N

CLIN 2024
The CLIN description has changed from Extended Support - Warranty to Extended Support -,
The CLIN extended description has changed from In support of CLIN 0024, the contractor shall prov1de
12 months of Extended Support - Warranty, Softwate Support Plan, and Hardware Support Plan after completion of
CLIN 1924 .OPTION to be exercised at completion of CLIN 1924, to In support of CLIN 0024, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1924 OPTION to be exercised at completion of CLIN 1924..
The pricing detail quantity has decreased by 10.00 from 11.00 to 1.00.

The total cost of this line item has decreased by [ R fo™ I _

CLIN2025 . 7
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1925.0PTION to be exercised at completion of CLIN 1925. to In support of CLIN 0025, the contractor shall
provide 12 months of Bxtended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1925.0PTION fo be exercised at completion of CLIN 1925.,

CLIN 2026 '
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0026, the contractor shall prov1de

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1926.0PTION to be exercised at completion of CLIN 1926. to Tn support of CLIN 0026, the contractor shail
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 1926.0PTION to be exercised at completion of CLIN 1926.,

CLIN 2027
The CLIN description has changed from BExtended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0027, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1927.0PTION to be exercised at completion of CLIN 1927. to In support of CLIN 0027, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
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CLIN 1927.0PTION to be exercised at completion of CLIN 1927..

CLIN 2028
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended deseription has changed from In support of CLIN 0028, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1928.0PTION 1o be exercised at completion of CLIN 1928. to In suppott of CLIN 0028, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1928.0PTION to be exercised at completion of CLIN 1928..

CLIN 2029
The CLIN deseription has changed from Extended Support - Warranty to Extended Sapport -.
The CLIN extended description has changed fiom In support of CLIN 0029, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1929.0PTION to be exercised at completion of CLIN 1929. to In support of CLIN 0029, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1929.0PTION to be exercised at completion of CLIN 1929.. .

CLIN 2030
The CLIN description has changed from Extended Support - Warranty to Extended Support -,
The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1930.0PTION to be exercised at completion of CLIN 1930. to In support of CLIN 0030, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 1930.0PTION to be exercised at completion of CLIN 1930..

CLIN 2031
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1931.OPTION to be excreised at completion of CLIN 1931. to In support of CLIN 0031, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1931.0PTION to be exercised at completion of CLIN 1931..

CLIN 2032 .
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0032, the contrdctor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan afier completion of
CLIN 1932.0PTION to be exercised at completion of CLIN 1932. to In support of CLIN 0032, the contractor shall
provide 12 months of Extended Suppott - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1932.0PTION to be exercised at completion of CLIN 1932..

CLIN 2033
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The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0033, the confractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1933.0PTION to be exercised at completion of CLIN 1933. to In support of CLIN 0033, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1933.0PTION to be exercised at completion of CLIN 1933..

CLIN 2034
The CLIN description has changed from Extended Support - Warranty to Extended Support -,
The CLIN extended description has changed from In support of CLIN 0034, the contractor shall prowde
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1934.0OPTION to be exercised at completion of CLIN 1934, to In support of CLIN 0034, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan aﬁer completion of

CLIN 1934.0PTION to be exercised at completion of CLIN 1934..

CLIN 2033
The CLIN description has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1935.0PTION to be exercised at completion of CLIN 1935, to In support of CLIN 0035, the contractor shall
provide 12 months of Extended Support - Sofiware Support Plan, and Hardware Support Plan after completion of

CLIN 1935.0PTION to be exetcised at completion of CLIN 1935..

CLIN 2036
The CLIN deseription has changed from Extended Support - Warranty to Extended Support.
The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 1936.0PTION to be exercised at completion of CLIN 1936. to In support of CLIN 0036, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1936.0PTION to be exercised at completion of CLIN 1936..

CLIN 2125

The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0025, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2025.0PTION to be exetcised at completion of CLIN 2025. to In support of CLIN 0025, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after compietlon of
CLIN 2025.0PTION to be exercised at completion of CLIN 2023..

The pricing detail quantity has increased by 1.00 from 1.00 to 2.00.

The total cost of this line item has increased by ENE Tro~ N o I

CLIN 2126
The CLIN description has changed from Extended Support - Warranty to Extended Support -,
The CLIN extended description has changed from In support of CLIN 0026, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
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CLIN 2026.0PTION to be exercised at completion of CLIN 2026. to In support of CLIN 0026, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan atter completion of

CLIN 2026.0PTION to be exercised at completion of CLIN 2026..
The pricing detail quantity has increased by 1.00 from 2.00 to 3.00.

The total cost of this line item has increased by "o NS IS

CLIN 2127
The CLIN description has changed from Extended Support - Warranty to Extended Support -

The CLIN estended description has changed from In support of CLIN 0027, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2027.0PTION to be exercised at completion of CLIN 2027. to In support of CLIN 027, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 2027.0PTION to be exercised at completion of CLIN 2027..
The pricing detail quantity has increased by 2.00 from 4.00 to 6.00.

* The total cost of this line item has increased by | Som IR © S

CLIN 2128 .
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0028, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2028.0PTION to be exercised at completion of CLIN 2028. to In support of CLIN 0028, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 2028.0PTION to be exercised at completion of CLIN 2028..
The pricing detail quantity has increased by 3.00 from 5.00 to 8.00.

The total cost of this line item has mcreased by I So R DN

CLIN 2129
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0029, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2029.0PTION to be exercised at completion of CLIN 2029. to In support of CLIN 0029, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 2029.0PTION to be exercised at completion of CLIN 2029..

The pricing detail quantity has increased by 3.00 from 6.00 to 9.00.

The total cost of this line item has increased by | o N

CLIN 2130
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0030, the contractor shall provide

12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2030.0PTION (o be exercised at completion of CLIN 2030. to In support of CLIN 0030, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 2030.0PTION to be exercised at completion of CLIN 2030..
The pricing detail quantity has increased by 2.00 from 8.00 to 10.00.

The total cost of this line item has increased by | R from NS t© N
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CLIN 2131
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0031, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2031.0PTION to be exercised at completion of CLIN 2031, to In suppert of CLIN 0031, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 2031.0PTION to be exercised at completion of CLIN 2031..

CLIN 2132
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0032, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2032.0PTION to be exercised at completion of CLIN 2032. to In support of CLIN 0032, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 2032.0PTION to be exercised at completion of CLIN 2032..

CLIN 2133 :
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0033, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2633.0PTION to be exercised at completion of CLIN 2033. to In support of CLIN 0033, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 2033.0PTION to be exercised at completion of CLIN 2033..

CLIN 2134 '
The CLIN deseription has changed from Extended Support - Warranty to Extended Support -.
The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2034.0PTION to be exercised at completion of CLIN 2034, to In support of CLIN 0034, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 2034.0PTION to be exercised at completion of CLIN 2034..

CLIN 2135 '
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after coinpletion of
CLIN 2035.0PTION to be exercised at completion of CLIN 2035. to In support of CLIN 0035, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 2035.0PTION to be exercised at completion of CLIN 2035..

CLIN 2136
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
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CLIN 2036.0PTION fo be exercised at completion of CLIN 2036. to In support of CLIN 0036, the contractor shall
provide 12 months of Exfended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 2036,0PTION to be exercised at completion of CLIN 2036..

CLIN 2234
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0034, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2134.0PTION to be exercised at completion of CLIN 2134. to In support of CLIN 0034, the contractor shall
provide 12 months of Extended Support -Software Support Plan, and Hardware Support Plan after completion of
CLIN 2134.0PTION to be exercised at completion of CLIN 2134..

The pricing detail quantity has increased by 2.00 from 1.00 to 3.00.

The total cost of this fine item has increased by IR from I t I

CLIN 2235
The CLIN description has changed from Extended Support - Warranty to Extended Support -,

The CLIN extended description has changed from In support of CLIN 0035, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2135.0PTION to be exercised at completion of CLIN 2135. to In support of CLIN 0035, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 2135.0PTION to be exercised at completion of CLIN 2135..

The unit of issue has changed from Quarter (Time) to Quart.

CLIN 2236
The CLIN description has changed from Extended Support - Warranty to Extended Support -.

The CLIN extended description has changed from In support of CLIN 0036, the contractor shall provide
12 months of Extended Support - Warranty, Software Support Plan, and Hardware Support Plan after completion of
CLIN 2136.0PTION to be exercised at completion of CLIN 2136. to In support of CLIN 0036, the contractor shall
provide 12 months of Extended Support - Software Support Plan, and Hardware Support Pian after completion of
CLIN 2136.0PTION to be exercised at completion of CLIN 2136..

CLIN 0037 is added as follows:




ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE

0037

i Fach I

Tower Simulation System

 FFP

The contractor shall deliver, install, and test the TSS and provide Instructor and
Operator Training in accordance with Attachment 01, Delivery shall include all
technical documentation and initial 12 month support package.

FOB: Destination

PURCHASE REQUEST NUMBER: 1300408247-0001

NET AMT
ACRN AC
CIN: 130040824700001
SUBCLIN 1401AA is added as follows:

ITEM NO SUPPLIES/SERVICES QUANTITY  UNIT UNIT PRICE
1401AA ' 14 Months ]

ATC TSS Extended Support CLIN 140 .

FFP -

Tn support of CLIN 0001for each TSS delivered, the contractor shall provide 7
(7#2=14) months of Extended Suppoxt - Software Support Plan, and Hardware
Support Plan beyond the initial 12 month support period.

FOB: Destination :

PURCHASE REQUEST NUMBER: 1300408078

NET AMT

ACRN AD
CIN: 130040807800001

SUBCLIN 1402A.A is added as follows:
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AMOUNT
N

AMOUNT




ITEM NGO  SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE
1402AA 12 Months |
ATC TSS Extended Support CLIN 1402
FFP .

ITEM NO
1403AA

In support of CLIN 0002 for each TSS delivered, the contractor shall provide 6
(6¥2=12) months of Extended Support - Software Support Plan, and Hardwate
Support Plan beyond the initial 12 month suppost period.

FOB: Destination _

PURCHASE REQUEST NUMBER: 1300408078

NET AMT
ACRN AD
CIN: 130040807800002
SUBCLIN 1403AA is added as follows:
SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
8 Months —
ATC TSS Extended Support CLIN 1403
FrP

In support of CLIN 0003, the contractor shall provide 8 months of Extended

Support - Software Support Plan, and Hardware Support Plan beyond the initial 12

month support period.
FOB: Destination
PURCHASE REQUEST NUMBER: 1300408078

NET AMT

ACRN AD
CIN: 1300468067800003

SUBCLIN 1404 A A is added as follows:
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AMOUNT
I

AMOUNT




ITEM NO  SUPPLIES/SERVICES  QUANTITY UNIT

1404AA

3 Months
ATC TSS Extended Support CLIN 1404
FFP

UNIT PRICE
I

In support of CLIN 0004, the contractor shall provide 3 months of Extended

Support - Software Support Plan, and Hardware Support Plan beyond the initial 12

month support period.
FOB: Destination
PURCHASE REQUEST NUMBER: 1300408078

ACRN AD
CIN: 130040807800004

SUBCLIN 1405A A is added as follows:

ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT

1405AA

2 Months
ATC TSS Extended Support CLIN 1405
FFP

NET AMT

UNIT PRICE
I

In support of CLIN 0003, the contractor shall provide 2 months of Extended

Support - Software Support Plan, and Hardware Support Plan beyond the initiaf 12

month support period.
FOB: Destination
PURCHASE REQUEST NUMBER: 1300408078 .

ACRN AD
CIN: 130040807800005

SUBCLIN 1406AA is added as follows:

NET AMT
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AMOUNT
I

AMOUNT
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ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT

1406AA 4 Months ] ]
ATC TSS Extended Support CLIN 1406

FFP |
In support of CLIN 0006, the contractor shall provide 4 months of Extended ‘
Support - Software Support Plan, and Hardware Support Plan beyond the initial 12
month support period.

FOB: Destination

PURCHASE REQUEST NUMBER: 1300408078

NET AMT —
ACRN AD I
CIN: 130040807800006
CLIN 1737 is added as follows;
ITEM NGO  SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1737 9 Months — : I
OPTION Extended Support -
FFP :
In support of CLIN 0037, the contractor shall provide 9 months of Extended
Support - Software Support Plan, and Hardware Support Plan beyond the initial 12
month support period.
OPTION to be exercised at completion of the initial support period under 0037,
FOB: Destination
NET AMT : I

CLIN 1837 is added as follows:
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JTEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
1837 12 Months — —
OPTION Extended Support

FFP

In support of CLIN 0037, the contractor shall provide 12 months of Extended

Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1737.

FOB: Destination

NET AMT I
" CLIN 1907 is added as follows:

ITEM NO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
1907 I Months E— E—
OPTION Extended Support

FrP

In support of CLIN 0008, the contractor shall provide 12 months of Extended

Support - Software Support Plan, and Hardware Support Plan after completion of

CLIN 1807.

OPTION to be exercised at completion of CLIN 1807.

FOB: Destination

NET AMT I

CLIN 1937 is added as follows:
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ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT
1937 12 Months I I
OPTION Extended Support -
FEP '
In support of CLIN 0037, the contractor shall provide 12 months of Extended
Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1837. :
FOB: Destination ’
NET AMT —
CLIN 2037 is added as follows:
ITEMNO SUPPLIES/SERVICES  QUANTITY UNIT UNIT PRICE AMOUNT
2037 12 Months R I
OPTION Extended Support
FFP
In support of CLIN 0037, the contractor shall provide 12 months of Extended
Support - Software Support Plan, and Hardware Support Plan after completion of
CLIN 1937. ‘ '
FOB: Destination
NET AMT I

CLIN 2137 is added as follows:



ITEM NG SUPPLIES/SERVICES QUANTITY UNIT

2137
OPTION

3 Months
Extended Support '
FFP

UNIT PRICE
I

In support of CLIN 0037, the contractor shall provide 3 months of Extended

Support -Software Support Plan, and Hardware Support Plan after completion of

CLIN 2037, :

FOB: Destination

ACCOUNTING AND APPROPRIATION

Summary for the Payment Office

NET AMT
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AMOUNT
I

As a result of this modification, the total funded amouat for this document was increased by | from

I ‘o

CLIN 0037:
Funding on CLIN 0037 is initiated as follows:

ACRN: AC
CIN: 130040824700001

Acctng Data: 1741506 47C2 310 00019 0-050120 2D 000000

Increase: IR

Total: I
Cost Code: A00002164966

SUBCLIN 1401AA:
Funding on SUBCLIN 1401AA is initiated as follows:

ACRN: AD
CIN: 130040807800001

Acctng Data: 1741804 4A2A 257 0.0019 0 050120 2D 000000

Increase: N
Total:
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Cost Code: A00002163259

SUBCLIN 1402AA:
Tunding on SUBCLIN 1402AA is initiated as follows:

ACRN: AD
CIN: 130040307800002

Acctng Data: 1741804 4A2A 257 000190 050120 21> 000000

Increase: N
Total: I
Cost Code: A00002163259

SUBCLIN 1403AA:
Funding on SUBCLIN 1403AA is initiated as follows:

ACRN: AD
CIN: 130040807800003

Acctng Data: 1741804 4A2A 257 00019 0 050120 21> 000000

Increase: [

Total: | _—_—
Cost Code: A00002163259

SUBCLIN 1404AA:
Funding on SUBCLIN 1404AA is initiated as follows:

ACRN: AD
CIN: 130040807800004

Acctng Data: 1741804 4A2A 257 00019 0 050120 2D 000000

Increase: | NEGEGN

Total: I
Cost Code: A00D02163259

SUBCLIN 1405AA:
Funding on SUBCLIN 1405AA is initiated as follows:

ACRN: AD
CIN: 130040807800005

Acctng Data: 1741804 4A2A 257 00019 0 050120 21> 000000
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Increase; |G
Total: N
Cost Code: A00002163259
SUBCLIN 1406AA.:
Funding on SUBCLIN 406AA is initiated as follows:
ACRN: AD
CIN: 130040807800006
Accing Data: 1741804 4A2A 257 00019 0 050120 2D 000000
Increase; N
Total: NN
Cost Code: AD0002163259
DELIVERIES AND PERFORMANCE
The following Delivery Schedule item for CLIN 0003 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
12-APR-2013 i NAS KEY WEST N0O213
MICHAEL THERRIEN
MIDWAY AVE BLDG 931
KEY WEST EL 33040
305-293-2630
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIc
15-MAR-2013 [ NAS KEY WEST N00213
MICHAEL THERRIEN
MIDWAY AVE BLDG 931
KEY WEST FL 33040

305-293-2630
FOB: Destination

The following Delivery Schedule item for CLIN 0004 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC



24-MAY-2013 1

To:
DELIVERY DATE QUANTITY
09-AUG-2013 1

NAF EL CENTRO

AC1 ERIC THOMPSON
1605 THIRD ST BLDG 139
EL CENTRO CA 92243-5001

760-339-2507
FOB: Destination

SHIP TO ADDRESS

NAF EL CENTRO
AC1 ERIC THOMPSON
1605 THIRD ST BLDG 139
EL CENTRO CA 92243-5001

760-339-2507
FOB: Destination

The following Delivery Schedule item for CLIN 0005 has been changed from:

DELIVERY DATE QUANTITY
05-JUL-2013 i

To:
DELIVERY DATE QUANTITY
20-SEP-2013 1

SHIP TO ADDRESS

NAS FALLON

LCDR TOM SCHROCK
4755 PASTURE ROAD BLDG 800
FALLON NV 89496-5000

775-426-2406
FOB: Destination

SHIP TO ADDRESS

NASFALLON

LCDR TOM SCHROCK
4755 PASTURE ROAD BLDG 800
FALLON NV 89496-5000

775-426-2406
FOB: Destination

The following Delivery Schedule item for CLIN 0006 has been changed from:

DELIVERY DATE QUANTITY

16-AUG-2013 I

SHIP TO ADDRESS

‘NAS FORT WORTH JRB
LT KENNETH NICHOLS

ATCF BLDG #4205

FORT WORTH TX 76127

817-782-6342
FOB: Destination
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N60042

UIC

N60042

UIC

N60495

UIC

N60493

UIC

N83447



To:
DELIVERY DATE QUANTITY

28-JUN-2013 1

SHIP TO ADDRESS

NAS FORT WOR'TH JRB
LT KENNETH NICHOLS

ATCF BLDG #4205

FORT WORTH TX 76127

817-782-6342
FOB: Destination

The following Delivery Schedule item for CLIN 0007 has been changed from:

DELIVERY DATE QUANTITY
01-0CT-2013 1

To;
DELIVERY DATE QUANTITY
13-DEC-2013 1

SHIP TO ADDRESS

NAS WHIDBEY ISLAND
LT TROY BERTRAN
3730 N CHARLES PORTER AVE

OPS/ATC

OAK HARBOR WA 98278-5300

360-257-1310
FOB: Destination

SHIP TO ADDRESS

NAS WHIDBEY ISLAND
LT TROY BERTRAN
3730 N CHARLES PORTER AVE

OPS/ATC

OAKX HARBOR WA 98278-5300

360-257-1310
FOB: Destination

The following Delivery Schedule item for CLIN 0008 has been changed from:

DELIVERY DATE QUANTITY
12-NOV-2013 1

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS

NAS LEMOORE

LT BENJAMIN POLAK

NAS LEMOORE AIR OPERATIONS
K STREET BLDG 001 RM 134
LEEMORE CA 93246

559-998-1093
FOB: Destination

SHIP TO ADDRESS
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UIC

N83447

UIC

NO0620

UIC

N00620

UIC

N63042

UIC
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24-JAN-2014 1 NAS LEMOORE N63042
LT BENJAMIN POLAK
NAS LEMOORE AIR OPERATIONS
K STREET BLDG 001 RM 134
LEEMORE CA 93246
559-998-1093
FOB: Destination

The following Delivery Schedule item for CLIN 4009 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UiC

24-DEC-2013 I NAS PATUXENT RIVER N47608
LT MIKE PECK
AIR OPERATIONS BLDG 103
47795 JACKSONRD
PATUXENT RIVER MD 20670
301-342-3686
FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

07-MAR-2014 1 : NAS PATUXENT RIVER N47608
LT MIKE PECK
ATR OPERATIONS BLDG 103
47795 JACKSON RD
PATUXENT RIVER MD 20670
301-342-3686
FOB: Destination

The following Delivery Schedule item for CLIN 06010 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

04-FEB-2014 1 MCAS KANEOHE BAY NO0318
LTEKENNETH LANE
MARINE CORPS AIR STATION
ATTN: AIR TRAFFIC BLDG 7051
BOX 63061 MCAS MCBH
KANEOHE BAY HI 96863-3061
808-257-8438
FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC



18-APR-2014 1

MCAS KANEOHE BAY

LT KENNETH LANE

MARINE CORPS AIR STATION
ATTN: AIR TRAFFIC BLDG 7051
BOX 63061 MCAS MCBH
KANEOHE BAY HI 96863-3061

808-257-8438
FOB: Destination

The following Delivery Schedule item for CLIN 0011 has been changed from:

DELIVERY DATE QUANTITY
18-MAR-2014 1

To:
DELIVERY DATE QUANTITY
30-MAY-2014 1

SHIP TO ADDRESS

NAS NORFOLK

[T MARK A. POWELL .
3610 AIR CARGO RD STE 220
NORFOLK VA 23511

757-322-3438
FOB: Destination

SHIP TO ADDRESS

- NAS NORFOLK
LT MARK A. POWELL
3610 AIR CARGO RD STE 220
NORFOLK VA 23511

757-322-3438
FOB: Destination

The foliowing Delivery Schedule item for CLIN 0012 has been changed from:

DELIVERY DATE QUANTITY
29-APR-2014 1

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS

NAS NORTH ISLAND

LT JOHN PETERS

NAVAL BASE CORONADO
AJR/OPS CODE 304 BLDG 793
SAN DIEGO CA 92135

619-5345-8238
FOB: Destination

SHIP TO ADDRESS
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UIC
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UiC



11-JUL-2014
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NAS NORTH ISLAND ’ N00246
LT JOHN PETERS

NAVAL BASE CORONADOG

AIR/OPS CODE 304 BLDG 793

SAN DIEGO CA 92135

619-545-8238

FOB: Destination

The following Delivery Schedule item for CLIN 0013 has been changed from:

DELIVERY DATE

10-JUN-2014

To:
DELIVERY DATE

22-AUG-2014

QUANTITY

1

QUANTITY

1

SHIP TO ADDRESS UIC
NAF SAN CLEMENTE ' N31466
ACC DUSTIN GALLAGHER

OPS/ATC NALF SCI BOX 357054
SAN DIEGO CA 92135-7054
619-524-9236

FOB: Destination

SHIP TO ADDRESS UIic
NAF SAN CLEMENTE N31466
ACC DUSTIN GALLAGHER

OPS/ATC NALF SCIBOX 357054
SANDIEGO CA 92135-7054
619-524-9236

FOB: Destination -

The following Delivery Schedule item for CLIN 0014 has been changed from:

DELIVERY DATE

22-JUL-2014

To:
DELIVERY DATE

03-0CT-2014

QUANTITY

1

QUANTITY

1

SHIP TO ADDRESS UIC
NAS NEW OCRLEANS N00206
LT SUSAN BECKMAN

400 RUSSEL AVEBLDG 1

NEW ORLEANS LA 70142

504-678-3208
FOB: Destination

SHIP TO ADDRESS UIC
NAS NEW ORLEANS N00206
LT SUSAN BECKMAN

400 RUSSEL AVE BLDG 1

NEW ORLEANS LA 70142

504-678-3208
FOB; Destination



The following Delivery Schedule item for CLIN 0015 has been changed from:

DELIVERY DATE

(02-SEP-2014

To:
DELIVERY DATE

14-NOVY-2014

QUANTITY

1

QUANTITY

1.

SHIP TO ADDRESS

NAWS CHINA LAKE
ACC ALLEN DOWNING

CODE 853000D

[ ADMINISTRATIVE CIRCLE
CHINA LAKE CA 93555-5001

760-939-5475
FOB: Destination

SHIP TG ADDRESS

NAWS CHINA LAKE
ACC ALLEN DOWNING

CQODE 8530000

L ADMINISTRATIVE CIRCLE
CHINA LAKE CA 93555-5001

760-939-5475
FOB: Destination

The following Delivery Schedule item for CLIN 0016 has been changed from:

DPELIVERY DATE

14-GCT-2014

To:
DELIVERY DATE

16-JAN-2015

QUANTITY

1

QUANTITY

I

SHIP TO ADDRESS

NBVC POINT MUGU
LCDR KEITH M. MORRIS
311 MAINRD SUITE 1

BLDG 355 RM 1418

POINT MUGU CA 93042

805-989-7390
FOB: Destination

SHIP TO ADDRESS

NBVC POINTMUGU
LCDR KEITH M, MORRIS
311 MAIN RD SUITE 1

BLDG 355 RM 1418

POINT MUGU CA 93042

805-989-7390
FOB: Destination

The following Delivery Schedule item for CLIN 0017 has been changed from:
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N60530

uIc

N60530

vICc

N67399

uIC

N67399




DELIVERY DATE

25-NOV-2014

To:
DELIVERY DATE

0i-NOV-2013

QUANTITY

1

QUANTITY

1 .

SHIP TO ADDRESS

NAS JACKSONVILLE

LT MICHAEL FAHNESTOCK
. ATCNAS JACKSONVILLE
ALBEMARLE AVE BLDG 118
JACKSONVILLE FL 32212

904-542-2546
FOBR: Destination

SHIP TO ADDRESS

NAS JACKSONVILLE

LT MICHAEL FAHNESTOCK
ATC NAS JACKSONVILLE
ALBEMARLE AVE BLDG 118
JACKSONVILLE FL 32212

904-542-2546

- FOB: Destination

The following Delivery Schedule item for CLIN 0018 has been changed from:

DELIVERY DATE

06-JAN-2015

To:
DELIVERY DATE

06-FEB-2015

QUANTITY

i

QUANTITY

|

SHIP TO ADDRESS

NAS PENSACOLA

LT ARTHUR STEWART II

ATC DIVISION

690 SAN CARLO RD

BLDG 3581

PENSACOLATT. 32508

850-452-4671 X3111
FOB: Destination

SHIP TO ADDRESS

NAS PENSACOLA

LT ARTHUR STEWART 1

ATC DIVISION

690 SAN CARLO RD

BLDG 3581

PENSACOLA FL 32508

850-452-4671 X3111
FOB: Destination

The following Delivery Schedule item for CLIN 0019 has been changed from:
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UIC

NOO204
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NOO204




DELIVERY DATE QUANTITY
17-FEB-2015 I

To:
DELIVERY DATE QUANTITY
20-MAR-2015 1

SHIP TO ADDRESS

NAS MAYPORT

LTJG BRAD BENNETT

NS MAYPORT

BLD(G 2215 MASSEY AVE
JACKSONVILLE FL 32228-0112

904-270-6133
FOB: Destination

'SHIP TO ADDRESS

NAS MAYPORT

LTIG BRAD BENNETT

NS MAYPORT

BLDG 2215 MASSEY AVE
JACKSONVILLE FL 32228-0112

904-270-6133
FOB: Destination

The following Delivery Schedule item for CLIN 0020 has been changed from:

DELIVERY DATE QUANTITY
31-MAR-2015 ]

To:
DELIVERY DATE QUANTITY
01-MAY-2015 1

SHIP TO ADDRESS

NAS CORPUS CHRISTI

LT LARRY SOMMERS

1001 D STREET BLDG 68
CORPUS CHRISTI TX 78419

361-961-5511
FOB: Destination

SHIP TO ADDRESS

NAS CORPUS CHRISTI

LT LARRY SOMMERS

1001 D STREET BLDG 68
CORPUS CHRISTI TX 78419

361-961-5511
FOB: Destination

The following Delivery Schedule item for CLIN 0021 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS
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12-MAY-2015 i NAS MERIDIAN N63043
LT DENNIS D. SMITH
COMMANDING OFFICER
AIR OPERATIONS DEPARTMENT
100 FULLER ROAD STE 100
MERIDIAN MS 39309
601-679-2105
FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS viC
12-JUN-2015 1 NAS MERIDIAN N63043
LT DENNIS D. SMITH
COMMANDING OFFICER

ATR OPERATIONS DEPARTMENT
100 FULLER ROAD STE 100
MERIDIAN MS 39309
601-679-2105

FOB: Destination

The following Delivery Schedule item for CLIN 0022 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

23-JUN-2015 1 NAS KINGSVILLE N60241
LCDR JODY KITE
311 NORTH MITSCHER AVE
STE 212
KINGSVILLE TX 78363
361-516-6124
FOB: Destination

. To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC

24-JUL-2015 1 NAS KINGSVILLE N60241
LCDR JODY KITE
- 311 NORTH MITSCHER AVE
STE212
KINGSVILLE TX 78363
361-516-6124
FOB: Destination

The following Delivery Schedule item for CLIN 0023 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uiC



04-AUG-2015 i

To:
DELIVERY DATE QUANTITY
04-SEP-2014 : 1

The following Delivery Schedule item for SUBCLIN 0024 A A has been changed from:

DELIVERY DATE QUANTITY
24-SEP-2015 1

To:
DELIVERY DATE QUANTITY
16-OCT-2015 1

The following Delivery Schedule item for SUBCLIN 0025A A has been changed from:

DELIVERY DATE QUANTITY

NAS OCEANA
LCDR TOM DECKER
701 OPERATIONS DRIVE

BLDG 100

VIRGINIA BEACH VA 23460

757-433-2474
FOB: Destination

SHIP TO ADDRESS

NAS OCEANA

LCDR TOM DECKER
701 OPERATIONS DRIVE

BLDG 100

VIRGINIA BEACH VA 23460

757-433-2474
FOB: Destination

SHIP TO ADDRESS

NAS WHITING FIELD

LT CHRIS MITCHELL
7077 USS LEXINGTON CT
MILTONFL 32750-6116

850-665-6268
FOB: Destination

SHIP TO ADDRESS

NAS WHITING FIELD

LT CHRIS MITCHELL
7077 USS LEXINGTON CT
MILTON FL 32750-6116

850-665-6268
FOB: Destination

SHIP TO ADDRESS
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27-0CT-2015 1

To:
DELIVERY DATE QUANTITY
20-NOV-2015 1

The following Delivery Schedule item for SUBCLIN 0026AA has been changed from:

DELIVERY DATE QUANTITY
08-DEC-2015 1

To:
DELIVERY DATE QUANTITY
15-JAN-2016 1

The following Delivery Schedule item for SUBCLIN 0027AA has been changed from:

DELIVERY DATE QUANTITY

TACRON EAST

ACCS JAMIE MCCOY

ATTN CODE N427 FORCE ATC -
{430 MITSHER AVE

NORFOLK VA 23551-2494

757-836-3183
FOB: Destination

SHIP TO ADDRESS

TACRON EAST

ACCS JAMIE MCCOY

ATTN CODE N427 FORCE ATC
1430 MITSHER AVE
NORFOLK VA 23551-2494

757-836-3183
FOB: Destination

SHIP TO ADDRESS

TACRON WEST
ACCS LOREN BROWN
3603 TARAWA RD BLDG 150
SAN DIEGO CA 92155

619-437-3771
FOB: Destination

SHIP TO ADDRESS

TACRON WEST

ACCS LOREN BROWN
3603 TARAWA RD BLDG 150
SAN DIEGO CA 92155

619-437-3771
FOB: Destination

SHIP TO ADDRESS
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19-JAN-2016

To:
DELIVERY DATE

08-APR-2016

QUANTITY

1
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MCAS YUMA N62974

- MAJ MIKE MCCOY

3808 SOUTH PICO AVE
YUMA AZ 85365
928-269-9472

FOB: Destination

SHIP TO ADDRESS UIC

MCAS YUMA N62974
MAJ MIKE MCCOY

3808 SOUTH PICO AVE

YUMA AZ 85365

028-269-9472

FOB: Destination

The following Delivery Schedule item for SUBCLIN 0028A A has been changed from:

DELIVERY DATE

01-MAR-2016

To:
DELIVERY DATE

20-MAY-2016

QUANTITY

1

QUANTITY

I

SHIP TO ADDRESS UIC

MCAS CAMP PENDELTON N67604
CAPT PHILLIP ROBERTS '

AIR TRAFFIC CONTROL FACILITY

PO BOX 555151

CAMP PENDELTON CA 92050-5151

760-725-8023 ’

FOB: Destination

SHIP TO ADDRESS UIC

MCAS CAMP PENDELTON N67604
CAPT PHILLIP ROBERTS

AIR TRAFFIC CONTROL FACILITY

PO BOX 555151

CAMP PENDELTON CA 92050-5151

760-725-8023

FOB: Destination

The following Delivery Schedule item for SUBCLIN 0029AA has been changed from:.

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS vIC



12-APR-2016

To:
DELIVERY DATE

01-FJN-2016

QUANTITY

1
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MCAS MIRAMAR N67865
CAPT LUIS CONCEPCION

BLDG 9211 SMITH ROAD

RM223

MIRAMAR CA 92145

858-577-4273

FORB: Destination

SHIP TO ADDRESS uiC

MCAS MIRAMAR ’ N&7865
CAPT LUIS CONCEPCION

BLDG 9211 SMITH ROAD

RM223

MIRAMAR CA 92145

858-577-4273

FOB: Destination

The following Delivery Schedule item for SUBCLIN 0030AA has been changed from:

DELIVERY DATE

24-MAY-2016

To:
DELIVERY DATE

12-AUG-2016

QUANTITY

1

QUANTITY

SHIP TO ADDRESS UIC

MCAS CHERRY POINT NOO1l46
CAPT SCOTT SCHMITZ

ATC MAINTENANCE DIV BLDG 199A

PSC BOX 8011

CHERRY POINT NC 28533

252-466-4664

FOB: Destination

SHIP TO ADDRESS UIC

MCAS CHERRY POINT NGoO146
CAPT SCOTT SCHMITZ

© ATC MAINTENANCE DIV BLDG 199A

PSC BOX 8011

CHERRY POINT NC 28533
252-466-4664

FOB: Destination

The following Delivery Schedule item for SUBCLIN 0031AA has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS uIcC
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05-JUL-2016 1 MCAS ITWAKUNI MO0O0012
- ISTLT MATTHEW FRIEDELL
M02209 MCAS IWAKUNI TRAFFIC
MANAGEMENT _
OFFICE SHIPPING AND RECEIVING
M/F STATION
OPERATION DEPARTMENT
DSN315-253-5133
FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

21-APR-2017 1 MCAS IWAKUNI MO0012
1STLT MATTHEW FRIEDELL
M02209 MCAS IWAKUNI TRAFFIC
MANAGEMENT
OFFICE SHIPPING AND RECEIVING
M/F STATION ‘
OPERATION DEPARTMENT
DSN315-253-5133
FOB: Destination

The following Delivery Schedule item for SUBCLIN 0032AA has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

16-AUG-2016 - 1 MCAS NEW RIVER N62573
CAPTMAURICO WHITE
HQ/HQS MCAS NEW RIVER
PSCBOX 21002
JACKSONVILLE NC 28545-1002
910-449-7115
FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

23-SEP-2016 1 MCAS NEW RIVER N62573
CAPT MAURICO WHITE
HQ/HOQS MCAS NEW RIVER
PSC BOX 21002
JACKSONVILLE NC 28545-1002
910-449-7115
FOB: Destination

The following Delivery Schedule item for SUBCLIN 0033AA has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
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01-0CT-2016 1 MCAS BEAUFORT N60169
CAPT CHRISTOPHER NOLF
MCAS BEAUFORT _
AIR TRAFFIC CONTROL FACILITY
BLDG 1166
BEAUFORT SC 29906
843-228-7873
FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

04-NOV-2014 | MCAS BEAUFORT N60169
CAPT CHRISTOPHER NOLF
MCAS BEAUFORT
AIR TRAFFIC CONTROL FACILITY
BLDG 1166
BEAUFORT SC 29906
843-228-7873
FOB: Destination

]
The following Delivery Schedule item for SUBCLIN 0034AA has been changed from:

DELIVERY DATE QUANTITY - SHIP TO ADDRESS UIC
08-NOV-2016 1 MCAF QUANTICO M00262
CAPT JARROD ROBINSON '
2100 ROWELL RD
QUANTICO VA 22134

WORK: (703) 784-1455
FOB: Destination

To:
DELIVERY D.ATE QUANTITY SHIP TO ADDRESS UIC
16-DEC-2016 1 MCAF QUANTICO M00262
: CAPT JARROD ROBINSON
2100 ROWELL RD
QUANTICO VA 22134

WORK: (703) 784-1455
FOB: Destination

The following Delivery Schedule item for SUBCLIN 0035AA has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS ulC
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20-DEC-2016 i MCAS FUTENMA MO00011
MSGT ROBY BRAUD
COMMANDING OFFICER MCAS
FUTENMA
BLDG 510 HHS GEMD UNIT
35202 FUTENMA
OKINAWA 96372-5202
MSGT ROBY BRAUD
FORB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uUIC

07-APR-2017 1 MCAS FUTENMA MO00011
MSGT ROBY BRAUD . :
COMMANDING OFFICER MCAS
FUTENMA
BLDG 510 HHS GEMD UNIT
35202 FUTENMA
OKINAWA 96372-5202
MSGT ROBY BRAUD
FOB: Destination

" The following Delivery Schedule item for SUBCLIN 0036AA has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

31-JAN-2017 i MCAS 24 (4TH MAW) N68479
CAPT ARTHUR SOLOMON
MACS-24 ATC DET ALPHA
BLDG 4243
NAVAL AIR STATION /JRB TX 76127
817-782-5207
FORB: Destination

To:
PELIVERY DATE QUANTITY SHIP TO ADDRESS UIc
27-JAN-2017 1 MCAS 24 (4TH MAW) N68479
CAPT ARTHUR SOLOMON
MACS-24 ATC DET ALPHA
BLDG 4243

NAVAL AIR STATION/JRB TX 76127
817-782-5207
FORB: Destination

The following Delivery Schedule item has been added to CLIN 0037:

DELIVERY DATE QUANTITY SHIF TO ADDRESS uUicC




26-FEB-2016 |
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MCAGCC M00374

GYSGT JAMES R ELLSWORTH
ATC FACILITY OFFICER
PHILLIPS RD BUILDING 5701
TWENTYNINE PALMS CA
(760) 830-8712

FOB: Destination

The following Delivery Schedule ltem has been deleted from CLIN 1401:

DELIVERY DATE QUANTITY

POP 01-MAR-2014 TO N/A
' 30-SEP-2014

SHIP TO ADDRESS UIC

NASPENSACOLA

RICK CASH

281 FARRAR ROAD, BLDG 3220
PENSACOLA FL 32508

FOB: Destination

N63093

The following Delivery Schedule Ttem has been deleted from CLIN 1402;

DELIVERY DATE QUANTITY

POP 12-APR-2014 TO N/A
30-SEP-2014

SHIP TO ADDRESS UIiC
NAS PENSACOLA N63093
RICK CASH

281 FARRAR ROAD, BLDG 3220

PENSACOLA FL 32508

FOB: Destination

The following Delivery Schedute Item has been deleted from CLIN 1403:

DELIVERY DATE QUANTITY

POP 12-APR:-2014 TO N/A
30-SEP-2014

SHIP TO ADDRESS uUIC
NAS KEY WEST N00213
MICHAEL THERRIEN

MIDWAY AVE BLDG 931

KEY WEST FL 33040

305-293-2630

FOB: Destination

The following Delivery Schedule ltem has been deleted from CLIN 1404:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS ' UIC
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POP 24-MAY-2014 TO  N/A NAF EL CENTRO N60042
30-SEP-2014 AC1 ERIC THOMPSON
1605 THIRD ST BLDG 139
EL CENTRO CA 92243-5601
760-339-2507
FOB: Destination
The following Delivery Schedule Item has been deleted from CLIN 1405:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uic
POP 05-JUL-2014 TO N/A NAS FALLON N60495
30-SEP-2014 LCDR TOM SCHROCK
4755 PASTURE ROAD BLDG 800
FALLON NV 89496-3000
775-426-2406
FOB: Destination
The following Delivery Schedule ftem has been deleted from CLIN 1406:
DELIVERY DATE QUANTITY SHIP TO ADDRESS j8){®
POP 16-AUG-2014 TO N/A NAS FORT WORTH IRB N83447
30-SEP-2014 LT XKENNETH NICHOLS
ATCF BLDG #4205
FORT WORTH TX 76127
817-782-6342
FOB: Destination
The following Delivery Schedule item for CLIN 1501 has been changéd from:
DELIVERY DATE - QUANTITY SHIP TO ADDRESS Ui
POP 01-0OCT-2014 TO N/A NAS PENSACOLA N63093
30-SEP-2015 RICK CASH
: 281 FARRAR ROAD, BLDG 3226
PENSACOLA FL 32508
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 05-NOV-2014 TO N/A NAS PENSACOLA N63093
04-NOV-2015 RICK CASH
281 FARRAR ROAD, BLDG 3220
PENSACOLA FL 32508

611-745-2024
FOB: Destination



The following Delivery Schedule item for CLIN 1502 has been changed from;

To:

DELIVERY DATE

POP 01-0CT-2014 TO
30-SEP-2015

DELIVERY DATE

POP 17-NOV-2014 TO
16-NOV-2015

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS

NAS PENSACOLA
RICK CASH

281 FARRAR ROAD, BLDG 3220

PENSACOLA FL 32508
FOB: Destination

SHIP TO ADDRESS

NAS PENSACOLA
RICK CASH

281 FARRAR ROAD, BLDG 3220

PENSACOLA FL 32508
611-745.2024
FOB: Destination

The following Delivery Schedule item for CLIN 1503 has been changed from:

To:

DELIVERY DATE

POP 01-0OCT-2014 TO
30-SEP-2015

DELIVERY DATE

POP 15-NOV-2014 TO
14-NOV-2015

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS

NAS KEY WEST
MICHAEL THERRIEN

MIDWAY AVE BLDG 931

KEY WEST FL 33040
305-293-2630
FOB: Destination

SHIP TO ADDRESS

NAS KEY WEST
MICHAEL TBERRIEN

MIDWAY AVE BLDG 931

KEY WEST FL 33040
305-293-2630
FOB: Destination

The following Delivery Schedule item for CLIN 1504 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS
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To:

POP 01-0OCT-2014 TO
30-SEP-2015

DELIVERY DATE

POP 09-NOV-2014 TO
08-NOV-2015

CN/A

QUANTITY

N/A
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NAF EL CENTRO N603042
AC1 ERIC THOMPSON
1605 THIRD ST BLDG 139
EL. CENTRO CA 92243-5001
760-339-2507
FOB: Destination

SHIP TO ADDRESS UIC
NAF EL CENTRO Ne60042
AC]1 ERIC THOMPSON

1605 THIRD ST BLDG 139

EL CENTRO CA 92243-5001

760-339-2507

FOB: Destination

The following Delivery Schedule item for CLIN 1505 has been changed from:

To:

DELIVERY DATE

POP 01-OCT-2014 TO
30-SEP-2015

DELIVERY DATE

POP 20-NOV-2015 TO
19-NOV-2016

QUANTITY

NA

QUANTITY

N/A

SHIP TO ADDRESS uIC
NASFALLON No0495
LCDR TOM S5CHROCK

4755 PASTURE ROAD BLDG 300

- FALLON NV 89496-5000

775-426-2406
FOB:; Destination

SHIP TO ADDRESS uic
NAS FALLON N60495
LCDR TOM SCHROCK

4755 PASTURE ROAD BLDG 800

FALLON NV 89496-5000

775-426-2406

FOB: Destination

The following Delivery Schedule item for CLIN 1506 has been chaﬁged from:

DELIVERY DATE

POP (1-OCT-2014 TO
30-SEP-2015

QUANTITY

N/A

SHIP TO ADDRESS UIC
NAS FORT WORTH JRB N83447
LT KENNETH NICHOLS

ATCF BLDG #4205

FORT WORTH TX 76127

817-782-6342

FOB: Destination



To:
DELIVERY DATE QUANTITY

POP 28-OCT-2014 TO N/A
27-0CT-2015

SHIP TO ADDRESS

NAS FORT WORTH JRB
LT KENNETH NICHOLS
ATCF BLDG #4205
FORT WORTH TX 76127
817-782-6342

FOB: Destination

The following Delivery Schedule item for CLIN 1507 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2014 TO N/A
30-SEP-2015

To:
DELIVERY DATE QUANTITY

POP 13-DEC-2014 TO N/A
13-NOV-2015

SHIP TO ADDRESS

NAS WHIDBEY ISLAND

LT TROY BERTRAN

3730 N CHARLES PORTER AVE
OPS/ATC

OAK HARBOR WA 98278-5300
360-257-1310

FOB: Destination

SHIP TO ADDRESS

NAS WHIDBEY ISLAND

LT TROY BERTRAN

3730 N CHARLES PORTER AVE
OPS/ATC

OAK HARBOR WA 98278-5300
360-257-1310

FOB: Destination

The foliowfng Delivery Schedule item for CLIN 1508 has been changed from:

DELIVERY DATE QUANTITY
POP 12-NOV-2014 TO N/A
30-SEP-2015

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS

NAS LEMOORE
LT BENJAMIN POLAK

NAS LEMOORE AIR OPERATIONS

K STREET BLDG 001 RM 134
LEEMORE CA 93246
559-998-1093

FOB: Destination

SHIP TO ADDRESS
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POP 24-JAN-2015 TO N/A NAS LEMOORE N63042
24-NOV-2015 LT BENJAMIN POLAK

NAS LEMOORE AIR OPERATIONS

K STREET BLDG 001 RM 134

LEEMORE CA 93246

559-998-1093 -

FOB: Destination

The following Delivery Schedule item for CLIN 1509 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS. UIC
POP 24-DEC-2014 TO  N/A NAS PATUXENT RIVER . N47608

30-SEP-2015 LT MIKE PECK
. ATR OPERATIONS BLDG 103
47795 JACKSON RD
PATUXENT RIVER MD 20670
301-342-3686
FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UicC
POP 07-MAR-2015 TO N/A NAS PATUXENT RIVER N47608
07-NOV-2015 LT MIKE PECK
' ' AIR OPERATIONS BLDG 103
47795 JACKSON RD
PATUXENT RIVER MD 20670

301-342-3686
FOB: Destination

The following Delivery Schedule item for CLIN 1510 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 04-FEB-2015 TO N/A MCAS KANEOHE BAY NOO318
30-SEP-2015 - LT KENNETH LANE

MARINE CORPS AIR STATION

ATTN: AIR TRAFFIC BLDG 7051
BOX 63061 MCAS MCBH
KANEOHE BAY HI 96863-3061
808-257-8438

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC




POP 18-APR-2015 TO

30-SEP-2015

N/A

MCAS KANEOHE BAY

LT KENNETH LANE

MARINE CORPS AIR STATION
ATTN: AIR TRAFFIC BLDG 7051
BOX 63061 MCAS MCBH
KANEOHE BAY HI 96863-3061

808-257-8438
FOB: Destination

The following Delivery Schedule item for CLIN 1511 has been changed from:

To:

DELIVERY DATE

POP 18-MAR-2015TO

30-SEP-2015

DELIVERY DATE

POP 30-MAY-2015TO

30-SEP-2015

QUANTITY

N/A

QUANTITY

N/A

SHIP - TO ADDRESS

NAS NORFOLK

LT MARK A. POWELL
8610 AIR CARGO RD STE 220
NORFOLK VA 23511

757-322-3438
FOB: Destination

SHIP TO ADDRESS

NAS NORT'OLK

LT MARK A. POWELL
8610 AIR CARGO RD STE 220
NORFOLK VA 23511

757-322-3438
FOB: Destination

The following Delivery Schedule item for CLIN 1512 has been changed from:

To:

DELIVERY DATE

POP 29-APR-2015 TO

30-SEP-2015

DELIVERY DATE

QUANTITY

N/A

QUANTITY

SHIP TO ADPRESS

NAS NORTH ISLAND

LT JOHN PETERS

NAVAL BASE CORONADO
AIR/OPS CODE 304 BLDG 793
SAN DIEGO CA 92135

619-545-8238
FOB: Destination

SHIP TO ADDRESS
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POP 11-JUL-2015 TO
30-SEP-2015

NA
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NAS NORTH ISLAND N00246
LT JOHN PETERS
NAVAL BASE CORONADO
AIR/OPS CODE 304 BLDG 793
SAN DIEGO CA 92135
619-545-8238
FOB: Destination

The following Delivery Schedule item for CLIN 1513 has been changed from:

To:

DELIVERY DATE

POP 10-JUN-2015 TO
30-SEP-2015

DELIVERY DATE

POP 22-AUG-2015 TO
30-SEP-2015

QUANTITY

WA

QUANTITY

N/A

SHIP TO ADDRESS UIc
NAF SAN CLEMENTE N31466
ACC DUSTIN GALLAGHER

OPS/ATC NALF SCIBOX 357054

SAN DIEGO CA 92135-7054

619-524-9236

FORB: Destination

SHIP TO ADDRESS ' 183 (@
NAF SAN CLEMENTE N31466
ACC DUSTIN GALLAGHER

OPS/ATC NALF SCI BOX 357054

SAN DIEGO CA 92135-7054

619-524-9236

FOB: Destination

The following Delivery Schedule item for CLIN 15 14 has been changed from:

To:

DPELIVERY DATE

POP 22-JUL-2015 TO
30-SEP-2015

PELIVERY DATE

POP 03-0CT-2015 TO
30-SEP-2016

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS UIC
NAS NEW ORLEANS NO0206
LT SUSAN BECKMARN

4006 RUSSEL AVEBLDG |

NEW ORLEANS LA 70142

504-678-3208

FORB: Destination

SHIP TO ADDRESS UIC
NAS NEW ORLEANS NOO206
LT SUSANBECKMAN

400 RUSSEL AVE BLDG 1

NEW ORLEANS LA 70142

504-678-3208

FOB: Destination



The following Delivery Schedule item for CLIN 1515 has been changed from:

DELIVERY DATE

POP 02-SEP-2015 TO
30-SEP-2015

To:
DELIVERY DATE

POP 14-NOV-2015 TO
30-SEP-2016

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS

NAWS CHINA LAKE

ACC ALLEN DOWNING
CODE 853000D

1 ADMINISTRATIVE CIRCLE
CHINA LAKE CA 93555-5001
760-939-5475 -

FOB: Destination

SHIP TO ADDRESS

NAWS CHINA LAKE

ACC ALLEN DOWNING
CODE 853000D

1 ADMINISTRATIVE CIRCLE
CHINA LAKE CA 93555-5001
760-939-5475

FOB: Destination

The following Pelivery Schedule item for CLIN 1601 has been changed from:

DELIVERY DATE

POP 01-OCT-2015 TO
30-SEP-2016

To:
DELIVERY DATE

POP 05-NOV-2015 TO
04-NOV-2016

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS

NAS PENSACOLA

RICK CASH

281 FARRAR ROAD, BLDG 3220
PENSACOLA FL 32508 ‘
FOB: Degtination

SHIP TO ADDRESS

NAS PENSACOLA

RICK CASH

281 FARRAR ROAD, BLDG 3220
PENSACOLA FL 32508
611-745-2024

FOB: Destination

The following Delivery Schedule item for CLIN 1602 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS
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To:

POP 01-0CT-2015 TO
30-SEP-2016

DELIVERY DATE

POP 17-NOV-2015 TO
16-NOV-2016

N/ A

QUANTIITY

N/A

NAS PENSACOLA
RICK CASH

281 FARRAR ROAD, BLDG 3220

PENSACOLA FL 32508
FOB: Destination

SHIP TO ADDRESS

NAS PENSACOLA
RICK CASH '

281 FARRAR ROAD, BLDG 3220

PENSACOLAFL 32508
611-745-2024
FOB: Destination

The following Delivery Schedule item for CLIN 1603 has been changed from:

To:

DELIVERY DATE

POP 01-OCT-2015 TO
30-SEP-2016

DELIVERY DATE

POP [5-NOV-2015TO
14-NOV-2016

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS

NAS KEY WEST
MICHAEL THERRIEN

MIDWAY AVE BLDG 931

KEY WEST FL 33040
305-293-2630
FOB: Destination

SHIP TO ADDRESS

NASKEY WEST
MICHAEL THERRIEN

MIDWAY AVE BLDG 931

KEY WEST FL 33040
305-293-2630
FOB: Destination

The following Delivery Schedule item for CLIN 1604 has been changed from:

DELIVERY DATE

POP 61-0CT-2015 TO
30-SEP-2016

QUANTITY

N/A

SHIP TO ADDRESS

NAF EL CENTRO

ACY ERIC THOMPSON
1605 THIRD ST BLDG 139
EL CENTRO CA 92243-5001

760-339-2507
FOB: Destination
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To:

DELIVERY DATE

POP 09-NOV-2015 TO
08-NOV-2016

QUANTITY

N/A
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SHIP TO ADDRESS uic

NAF EL CENTRO N60O42
AC] ERIC THOMPSON

1605 THIRD ST BLDG 139

EL CENTRO CA 92243-5001

760-339-2507

FOB: Destination

The following Delivery Schedute item for CLIN 1605 has been changed from:

To:

DELIVERY DATE

POF 01-0OCT-2015 TO
30-SEP-2016

DELIVERY DATE

POP 20-NOV-2015 TO
19-NOV-2016

QUANTITY

N/A

QUANTITY

NA

SHIP TO ADDRESS uIC
NAS FALLON ' NG0495
LCDR TOM SCHROCK

4755 PASTURE ROAD BLDG 800
FALLON NV 89496-5000
775-426-2406

FORB: Destination

SHIP TO ADDRESS vIC
NAS FALLON N60495
LCDR TOM SCHROCK

4755 PASTURE ROAD BLDG 800
FALLON NV £9496-5000
775-426-2406

FOB: Destination

The following Delivery Schedule item for CLIN 1606 has been changed from:

To:

DELIVERY DATE

POP 01-OCT-2015 TO
30-SEP-2016

DELIVERY DATE

QUANT Y

‘N/A

QUANTITY

SHIP TO ADDRESS uIC
NAS FORT WORTH JRB N83447
LT KENNETH NICHOLS

ATCF BLDG #4205

FORT WORTH TX 76127

817-782-6342,
FOB: Destination

SHIP TO ADDRESS UIC



* POP 28-0OCT-2015 TO N/A
27-0CT-2016

NAS FORT WORTH JRB
LT KENNETH NICHOLS
ATCF BLDG #4205
FORT WORTH TX 76127
817-782-6342

FOB: Destination

The following Delivery Schedule item for CLIN 1610 has been changed from:

DELIVERY DATE QUANTITY
POP 01-0OCT-2015 TO N/A
30-SEP-2016

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2015 TO N/A
30-SEP-2016

SHIP TO ADDRESS

MCAS KANEOHE BAY
LTKENNETH LANE

MARINE CORPS AIR STATION
ATTN: AIR TRAFFIC BLDG 7051
BOX 63061 MCAS MCBH
KANEOHE BAY HI 96863-3061
808-257-8438

FOB: Destination

SHIP TO ADDRESS

MCAS KANEOHE BAY

LT KENNETH LANE

MARINE CORPS AIR STATION
ATTN: AIR TRAFFIC BLDG 7051
BOX 63061 MCAS MCBH
KANEOHE BAY HI 96863-3061
808-257-8438

FOB: Destination

The following Delivery Schedule item for CLIN 1614 has been changed from:

DELIVERY DATE QUANTITY

POP 01-OCT-2015 TO N/A
30-SEP-2016

To:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS

NAS NEW ORLEANS

LT SUSAN BECEMAN
400 RUSSEL AVE BLDG 1
NEW ORLEANS LA 70142
504-678-3208

FOB: Destination

SHIP TO ADDRESS

N61340-13-F-0001
(stevensk14340)
Page 74 of 105

N83447

uIC

N00318

uic

NO0318

uIC

N00206

uUIC




POP 01-OCT-2015 TO N/A
30-SEP-2016

-NAS NEW ORLEANS

LT SUSAN BECKMAN
400 RUSSEL AVEBLDG 1
NEW ORLEANS LA 70142
504-678-3208

FOB: Destination

The following Delivery Schiedule item for CLIN 1616 has been changed from:

DELIVERY DATE QUANTITY
POP 14-OCT-2015 TO N/A
30-SEP-2016

To:
DELIVERY DATE QUANTITY

POP 16-JAN-2016 TO  N/A
30-SEP-2016

SHIP TO ADDRESS

NBVC POINT MUGU

‘LCDR KEITH M. MORRIS

311 MAINRD SUITE 1
BLDG 355 RM 1418
POINT MUGU CA 93042
805-989-7390

FOB: Destination

SHIP TO ADIDRESS

NBVC POINT MUGU
LCDR KEITH M. MORRIS
311 MAINRD SUITE 1
BLDG 355 RM 1418
POINT MUGU CA 93042
805-989-7390

FOB: Destination

The following Delivery Schedule item for CLIN 1617 has been changed from:

DELIVERY DATE QUANTITY
POP 25-NOV-2015 TO N/A
30-SEP-2016
To:
QUANTITY

DELIVERY DATE

SHIP TO ADDRESS

NAS JACKSONVILLE

LT MICHAEL FAEINESTOCK
ATC NAS JACKSONVILLE
ALBEMARLE AVEBLDG 118
JACKSONVILLE FL 32212
904-542-2546

FOB: Destination

SHIP TO ADDRESS
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POP 01-NOV-2014 TO N/A
0I-NOV-2015

NAS JACKSONVILLE

LT MICHAEL FAHNESTOCK.
ATC NAS JACKSONVILLE
ATBEMARLE AVE BLDG 118
JACKSONVILLE FL 32212

904-542-2546
FOB: Destination

The following Delivery Schedule item for CLIN 1618 has been changed from:

DELIVERY DATE QUANTITY
POP 06-JAN-2016 TO N/A
30-SEP-2016

To:
DELIVERY DATE QUANTITY

POP 06-FEB-2016 TO - N/A
30-SEP-2016

SHIP TO ADDRESS

NAS PENSACOLA

LT ARTHUR STEWART Il

ATC DIVISION

690 SAN CARLORD

BLDG 3581

PENSACOLA FL 32508

850-452-4671 X3111
FOB: Destination

SHIP TO ADDRESS

NAS PENSACOLA

LT ARTHUR STEWART H

ATC DIVISION

690 SAN CARLORD

BLDG 3581

PENSACOLA FL 32508

850-452-4671 X3111
FOB: Destination

The following Delivery Schédule tem for CLIN 1619 has been changed from:

DELIVERY DATE QUANTITY
POP 17-FEB-2016 TO N/A
30-SEP-2016

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS

NAS MAYPORT

LTIG BRAD BENNETT

NS MAYPORT

BLDG 22135 MASSEY AVE
JACKSONVILLE FL 32228-0112

904-270-6133
FOB: Destination

SHIP TO ADDRESS
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POP 20-MAR-2016 TO N/A
30-SEP-2016
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NAS MAYPORT . Ne60201
LTJG BRAD BENNETT

NS MAYPORT

BLDG 2215 MASSEY AVE

JACKSONVILLE FL 32228-0112

904-270-6133

FOB: Destination

The foliowing Delivery Schedule item for CLIN [620 has been changed from:

To:

DELIVERY DATE QUANTITY

POP 31-MAY-20l6 TO  N/A
30-SEP-2016

DELIVERY DATE QUANTITY

POP 01-MAY-2016 TO  N/A
30-SEP-2016

SHIP TO ADDRESS uIC

NAS CORPUS CHRISTI NOO216
LT LARRY SOMMERS

1001 D STREET BLDG 68

CORPUS CHRISTI TX 78419

361-961-5511

FOB: Destination

SHiP TO ADDRESS UIC

NAS CORPUS CHRISTI ) N00216
LT LARRY SOMMERS

1001 & STREET BLDG 68

CORPUS CHRISTITX 78419

361-961-5511

FOB: Destination

The following Delivery Schedule item for CLIN 1621 has been changed from:

To:

DELIVERY DATE QUANTITY

POP 12-MAY-2016 'TO N/A
30-SEP-2016

DELIVERY DATE QUANTITY

SHIP TO ADDRESS ' UIC

NAS MERIDIAN N63043
LT DENNIS D. SMITH

COMMANDING OFFICER

AIR OPERATIONS DEPARTMENT

100 FULLER ROAD STE 100

MERIDIAN MS 39309

601-679-2105

FOB: Destination

SHIP TO ADDRESS uic
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POP 12-JUN-2016 TO
30-SEP-2016

N/A

NAS MERIDIAN
LT DENNIS D. SMITH
COMMANDING OFFICER

AIR OPERATIONS DEPARTMENT

100 FULLER ROAD STE 100
MERIDIAN MS 39309
601-679-2105

FOB: Destination

The following Delivery Schedule item for CLIN 1622 has been changed from:

DELIVERY DATE

POP 23-JUN-2016 TO
30-SEP-2016

To:
DELIVERY DATE

POP 24-JUL-2016 TO
30-SEP-2016

QUANTITY

NIA

QUANTITY

N/A

SHIP TO ADDRESS

NAS KINGSVILLE
LCDRJODY KITE

311 NORTH MITSCHER AVE
STE 212

KINGSVILLE TX 78363
361-516-6124

FOB: Destination

SHIP TO ADDRESS

NASKINGSVILLE

LCDR JODY KITE

311 NORTH MITSCHER AVE
STE 212

KINGSVILLE TX 78363
361-516-6124

FOB: Destination

The following Delivery Schedule item for CLIN 1623 has been changed fiom:

DELIVERY DATE

POP 04-AUG-2016 TO
30-SEP-2016

To:

DELIVERY DATE

QUANTITY

N/A

QUANTITY

SHIP TO ADDRESS

NAS OCEANA

LCDR TOM DECKER

701 OPERATIONS DRIVE
BLDG 100

VIRGINIA BEACH VA 23460
757-433-2474

FOB: Destination

SHIP TO ADDRESS

N63043

UIC

N60241

uUiC

N60241

UIC

N60191

ulC



POP 04-8EP-2016 TO

© 30-SEP-2016

N/A

NAS OCEANA

LCDR TOM DECKER

701 OPERATIONS DRIVE
BLDG 100

VIRGINIA BEACH VA 23460
757-433-2474 '
FOB: Destination

The following Delivery Schedule item for CLIN 1624 has been changed from:

To:

DELIVERY DATE

POP 15-SEP-2016 TO
30-SEP-2016

DELIVERY DATE

POP 16-0OCT-2016 TO
29-SEP-2017

QUANTITY

N/A

QUANTITY

N/A

SHiP TO ADDRESS

NAS WHITING FIELD

LT CHRIS MITCHELL
7077 USS LEXINGTON CT
MILTON F1. 32750-6116
850-6635-6268

FOB: Destination

SHIP TO ADDRESS

NAS WHITING FIELD

LT CHRIS MITCHELL
7077 USS LEXINGTON CT
MILTON FL 32750-6116
850-665-6268

FORB: Destination

The following Delivery Schedule item for CLIN 1701 has been changed from:

To:

DELIVERY DATE

POP 01-OCT-2016 TO
30-SEP-2017

DELIVERY DATE

POP 05-NOV-2016 TO
04-NOV-2017

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS

NAS PENSACOLA

RICK CASH

281 FARRAR ROAD, BLDG 3220
PENSACOLA FL 32508

FOB: Destination

SHIP TO ADDRESS

NAS PENSACOLA

RICK CASH

281 FARRAR ROAD, BLDG 3220
PENSACOLA FL 32508
611-7452024

FOB: Destination
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The following Delivery Schedule item for CLIN 1702 has been changed from:

To:

DELIVERY DATE

POP 01-0CT-2016 TO
30-SEP-2017

DELIVERY DATE

POP 17-NOV-2016 TO
16-NOV-2017

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS

NAS PENSACOLA
RICK. CASH

281 FARRAR ROAD, BLDG 3220

PENSACOLA FL 32508
FOB: Destination

SHIP TO ADDRESS

NAS PENSACOLA
RICK. CASH

281 FARRAR ROAD, BLDG 3220

PENSACOLA F1. 32508
611-745-2024
FOR: Destination

The following Delivery Schedule item for CLIN 1703 has been changed from:

To:

DELIVERY DATE

POP 01-0CT-2016 TO
30-SEP-2017

DELIVERY DATE

POP 15-NOV-2016 TO
14-NOV-2017

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS

NAS KEY WEST
MICHAEL THERRIEN

MIDWAY AVE BLDG 931

KEY WEST FL 33040
305-293-2630
FOB: Destination

SHIP TO ADDRESS

NASKEY WEST
MICHAEL THERRIEN

MIDWAY AVE BLDG 931

KEY WEST FL 33040
305-293-2630
FOR: Destination

The following Delivery Schedule item for CLIN 1704 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS
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To:

POP 01-OCT-2016 TO
30-SEP-2017 '

DELIVERY DATE

POP 09-NOV-2016 TO
08-NOV-2017

N/A

QUANTITY

NA
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NAF EL CENTRO N60042
AC1 ERIC THOMPSON
1605 THIRD ST BLDG 139
EL CENTRO CA 92243-5001
760-339-2507
FOB: Destination

SHIP TO ADDRESS uIC
NAF EL CENTRO N60042
ACI ERIC THOMPSON

1605 THIRD ST BLDG 139

EL CENTRO CA 92243-5001

760-339-2507

FOB: Destination

The following Delivery Schedule item for CLIN 1705 has been changed from:

To:

DELIVERY DATE

POP 01-OCT-2016 TO
30-SEP-2017

DELIVERY DATE

POP 20-NOV-2016 TO
15-NOV-2017

QUANTITY

NA

QUANTITY

NA

SHIP TO ADDRESS UIC
NAS FALLON N60495
LCDR TOM SCHROCK

4755 PASTURE ROAD BLDG 8060

FALLON NV 89496-5000

775-426-2406

FOB: Destination

SHIP TO ADDRESS uUIC
NAS FALLON N60495
LCDR TOM SCHROCK

4755 PASTURE ROAD BLDG 800

FALLON NV 89496-5000

775-426-2406 :

FOB: Destination

The following Delivery Schedule item for CLIN [706 has been changed from:

DELIVERY DATE

POP 01-OCT-2016 TO
. 30-SEP-2017

QUANTITY

NA

SHIF TO ADDRESS UIC
NAS FORT WORTH JRB N83447
LT KENNETH NICHOLS

ATCF BLDG #4205

FORT WORTH TX 76127

817-782-6342

FOB: Destination



To;
DELIVERY DATE QUANTITY

POP 28-OCT-2016 TO N/A
27-0CT-2017

SHIP TO ADDRESS

NAS FORT WORTH JRB
LT KENNETH NICHOLS

ATCF BLDG #4205

FORT WORTH TX 76127

817-782-6342
FOB: Destination

The following Delivery Sehedule item for CLIN 1725 has been changed from:

DELIVERY DATE QUANTITY
 POP27-0CT-2016 TO  N/A
30-SEP-2017
To:
DELIVERY DATE QUANTITY

POP 20-NOV-2016 TO N/A
30-SEP-2017

SHIP TO ADDRESS

TACRON EAST

"ACCS JAMIE MCCOY

ATTN CODE N427 FORCE ATC
1430 MITSHER AVE
NORFOLK VA 23551-2494

757-836-3183
FOB: Destination

SHIP TO ADDRESS

TACRON EAST

ACCS JAMIE MCCOY -

ATTN CODE N427 FORCE ATC
1430 MITSHER AVE
NORFOLK VA 23551-2494

757-836-3183
FOB: Destination

The following Delivery Schedule item for CLIN 1726 has been changed from:

DELIVERY DATE QUANTITY
POP 08-DEC-2016 TO N/A
30-SEP-2017

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS

TACRON WEST

ACCS LOREN BROWN
3603 TARAWA RD BLDG 150
SAN DIEGO CA 92155

619-437-3771
FOB: Destination

SHIP TO ADDRESS
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POP 15-JAN-2017 TO N/A TACRON WEST N35135
30-SEP-2017 ‘ ACCS LOREN BROWN

3603 TARAWA RD BLDG 150

SAN DIEGO CA 92155

619-437-3771
FOB: Destination

The following Delivery Schedule item for CLIN 1727 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 19-JAN-2017 TO N/A MCAS YUMA ' | N62974
30-SEP-2017 MAJ MIKE MCCOY

3808 SOUTH PICO AVE

YUMA AZ 85365

928-269-9472
FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIicC
POP 19-JAN-2017 TO N/A MCAS YUMA N62974
‘30-SEP-2017 ‘ MAJT MIKE MCCOY
' 3808 SOUTH PICO AVE
YUMA AZ 85365

928-269-9472
FOB: Destination

. The following Delivery Schedule item for CLIN 1728 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UI1C
POP 01-MAR-2017 TO N/A MCAS CAMP PENDELTON N67604
30-SEP-2017 CAPT PHILLIP ROBERTS

AIR TRAFFIC CONTROL FACILITY

PO BOX 555151

CAMP PENDELTON CA 92050-5151
760-725-8023
FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS : UIC
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POP 20-MAY-2017 TO NA MCAS CAMP PENDELTON N67604
30-SEP-2017 CAPT PHILLIP ROBERTS

AIR TRAFFIC CONTROL FACILITY

PO BOX 555151

CAMP PENDELTON CA 92050-5151

760-725-8023

FOB: Destination

The following Delivery Schedule item for CLIN 1729 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS ‘ UIC

POP 12-APR-2017 TO N/A MCAS MIRAMAR. NG7865
30-SEP-2017 CAPT LUIS CONCEPCION

BLDG 9211 SMITH ROAD

RM223

MIRAMAR CA 92145

858.577-4273

FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP O1-JUL-2017 TO N/A MCAS MIRAMAR N67865
30-SEP-2017 ‘ CAPT LUIS CONCEPCION

BLDG 9211 SMITH ROAD

RM?223

MIRAMAR CA 92145

858-577-4273

FOB: Destination

The following Delivery Schedule item for CLIN 1730 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS uIc

POP 24-MAY-2017 TO  N/A MCAS CHERRY POINT N0OO 146
30-SEP-2017 CAPT SCOTT SCHMITZ

ATC MAINTENANCE DIV BLDG 199A

PSC BOX 8011

CHERRY POINT NC 28533

252-466-4664

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
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POP 12-AUG-2017 TO N/A MCAS CHERRY POINT NO0146
30-SEP-2017 ‘ CAPT SCOTT SCHMITZ

ATC MAINTENANCE DIV BLDG 199A

PSCBOX 8011

CHERRY POINT NC 28533

252-466-4664

FOB: Destination

The following Delivery Schedule item for CLIN 1731 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 05-JUL-2017 TO N/A MCAS ITWAKUNI ‘ MO00012
30-SEP-2017 ISTLT MATTHEW FRIEDELL

M02209 MCAS IWAKUNI TRAFFIC

MANAGEMENT

OFFICE SHIPPING AND RECEIVING

M/E STATION

OPERATION DEPARTMENT

DSMN315-253-5133

FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS ' UIC

POP 21-APR-2018 TO N/A " MCAS IWAKUNI M00012
30-SEP-2018 1STLT MATTHEW FRIEDELL

M02209 MCAS IWAKUNI TRAFFIC

MANAGEMENT

OFFICE SHIPPING AND RECEIVING

M/E STATION

OPERATION DEPARTMENT

DSN315-253-5133

FOB: Destination

The following Delivery Schedule item for CLIN 1732 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIic

POP 16-AUG-2017 TO NA MCAS NEW RIVER : N62573
30-SEP-20617 CAPT MAURICO WHITE

HQ/HQS MCAS NEW RIVER

PSCBOX 21002

JACKSONVILLE NC 28545-1002

910-449-7115

FOB: Destination

To:

DELIVERY DATE - QUANTITY SHIP TO ADDRESS ‘ UIC



POP 23-8EP-2017 TO
30-SEP-2017 -

N/A

MCAS NEW RIVER
CAPTMAURICO WHITE

- HQ/MHQS MCAS NEW RIVER
PSC BOX 21002
JACKSONVILLE NC 28545-1002
910-449-7115
FOB: Destination

The following Delivery Schedule item has been added to CLIN 1737:

DELIVERY DATE

POP 26-FEB-2017 TO
25-NOV-2017

QUANTITY

N/A

SHIP TO ADDRESS

MCAGCC

GYSGT JAMES R ELLSWORTH
ATC FACILITY OFFICER
PHILLIPS RD BUILDING 5701
TWENTYNINE PALMS CA
(760) 830-8712

FOB: Destination

The following Delivery Schedule item for CLIN 1801 has been changed from:

DELIVERY DATE

POP 01-OCT-2017 TO
28-FEB-2018

To:
DELIVERY DATE

POP 05-NOV-2017 TO
04-APR-2018

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS

NAS PENSACOLA
RICK CASH
281 FARRAR ROAD, BLDG 3220
PENSACOLA F1. 32508
- FOB: Destination

SHIP TO ADDRESS

NAS PENSACOLA

RICK CASH

281 FARRAR ROAD, BLDG 3220
PENSACOLA FL 32508
611-745-2024

FOB: Destination

The following Delivery Schedule item for CLIN 1802 has been changed from;

DELIVERY DATE

POP 01-OCT-2017 TO
11-APR-2018

QUANTITY

N/A

SHIP TO ADDRESS

NAS PENSACOLA

RICK CASH

281 FARRAR ROAD, BLDG 3220
PENSACOLA F1.32508

FOB: Destination
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To:

DELIVERY DATE

POP {7-NOV-2017 TO

16-MAY-2018

QUANTITY

N/A

SHIP TO ADDRESS

NAS PENSACOLA
RICK CASH

281 FARRAR ROAD, BLDG 3220
PENSACOLA FL 32508

611-745-2024
FOB: Destination

The following Delivery Schedule item for CLIN 1803 has been changed from:

To:

DELIVERY DATE

POP 01-OCT-2017 TO

11-APR-2018

DELIVERY DATE

POP 15-NOV-2017 TO

14-MAR-2018

QUANTITY

N/A

QUANTITY .

N/A

SHIP TO ADDRESS

NAS KEY WEST

MICHAEL THERRIEN
MIDWAY AVE BLDG 931
KEY WEST FL 33040

305-293-2630
FQOB: Destination

SHIP TO ADDRESS

NASKEY WEST

MICHAEL THERRIEN
MIDWAY AVE BLDG 931
KEY WEST FL 33040

305-293-2630
FOB: Destination .

The following Delivery Schedule item for CLIN 1804 has been changed from:

To:;

DELIVERY DATE

POP 01-OCT-2017 TO

23-MAY-2018

DELIVERY DATE

QUANTITY

N/A

QUANTITY

SHIP TO ADDRESS

NAF EL CENTRO

AC1 ERIC THOMPSON
1605 THIRD ST BLDG 139
EL CENTRO CA 92243-5001

760-339-2507
FOB; Destination

SHIP TO ADDRESS

N61340-13-F-0001
(stevensk14340)
Page 87 of 105

uiC

N63093

uIC

N00213

uic

N0O0213

uIC

N60042

UlC




POP 09-NOV-2017 TO
08-AUG-2018

N/A

NAF EL CENTRO
AC1 ERIC THOMPSON
1605 THIRD ST BLDG 139

EL CENTRO CA 92243-5001

T60-339-2507
FOB: Destination

The following Delivery Schedule item for CLIN 1805 has been changed from:

To:

DELIVERY DATE

POP 01-OCT-2017 TO
04-JUL-2018

DELIVERY DATE

POP 20-NOV-2017 TO
19-SEP-2018

QUANTITY

NA

QUANTITY

N/A

SHIP TO ADDRESS

NAS FALLON
LCDR TOM SCHROCK

4755 PASTURE ROAD BLDG 800

FALLON NV 89496-5000
775-426-24006
FCRB; Destination

SHIP TO ADDRESS

NAS FALLON
LCDR TOM SCHROCK

4755 PASTURE ROAD BLDG 800

FALLON NV 89496-5000
775-426-2406 '
FOB: Destination

The following Delivery Schedule item for CLIN 1806 has been changed from:

To:

DELIVERY DATE

POP 01-OCT-2017 TO
15-AUG-2018

DELIVERY DATE

POP 28-OCT-2017 TO
27-JUN-2018

QUANTITY

N/ A

QUANTITY

NA

SHIP TO ADDRESS

NAS FORT WORTH JIRB
LT KENNETH NICHOLS
ATCF BLDG #4205
FORT WORTHTX 76127
817-782-6342

FOB: Destination

SHIP TO ADDRESS

NAS FORT WORTH JRB
LT KENNETH NICHOLS
ATCF BLDG #4205
FORT WORTH TX 76127
817-782-6342

FOB: Destination
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The following Delivery Schedule item for CLIN 1810 has been changed from:

DELIVERY DATE

POP 01-OCT-2017 TO
30-SEP-2018

To:
DELIVERY DATE

POP 01-OCT-2017 TO
30-SEP-2018

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS UIC

MCASKANEOHE BAY N0O0318
LT KENNETH LANE

MARINE CORPS AIR STATION

ATTN: AIR TRAFFIC BLDG 7051

BOX 63061 MCAS MCEBH

KANEOHE BAY HI 96863-3061

808-257-8438

FOB: Destination

SHIP TO ADDRESS UIC

MCAS KANEOHE BAY N0O0318
LTKENNETH LANE

MARINE CORPS AIR STATION

ATTN: AIR TRAFFIC BLDG 7051

BOX 63061 MCAS MCBH

KANEOHE BAY HI 96863-3061

308-257-8438

FOB: Destination

The following Delivery Schedule item for CLIN 1834 has been changed from:

DELIVERY DATE

POP 08-NOV-2017 TO
30-SEP-2018

To;
DELIVERY DATE

POP 16-DEC-2017 TO
30-SEP-2018 '

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS UIC

MCAF QUANTICO M00262
CAPT JARROD ROBINSON

2100 ROWELL RD

QUANTICO VA 22134

WORK: (703) 784-1455

FOB: Destination

SHIP TO ADDRESS UIC

MCAF QUANTICO M00262
CAPT JARROD ROBINSON

2100 ROWELL RD

QUANTICO VA 22134

WORK: (703) 784-1455

FOB: Destination

The following Delivery Schedule item for CLIN 1836 has been changed from:
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DELIVERY DATE QUANTITY SHIP TO ADDRESS : UIcC
POP 31-JAN-2018 TO N/A MCAS 24 (4TH MAW) N68479
30-SEP-2018 : CAPT ARTHUR SOLOMON
MACS-24 ATC DET ALPHA
BLDG 4243

NAVAL AIR STATION / JRB TX 76127
817-782-5207
FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 27-JAN-2018 TO N/A MCAS 24 (4TH MAW) N68479
30-SEP-2018 CAPT ARTHUR SOLOMON
MACS-24 ATC DET ALPHA
BLDG 4243 :

NAVAL AIR STATION /JRB TX 76127
817-782-5207
FOB: Destination

The following Delivery Schedule item has been added to CLIN 1837:

DELIVERY DATE QUANTITY SHIP TO ADDRESS | UIC
POP 26-NOV-2017 TO N/A MCAGCC MO0374
25-NOV-2018 GYSGT JAMES R ELLSWORTH

ATCFACILITY OFFICER

PHILLIPS RD BUILDING 5701

TWENTYNINE PALMS CA

{760) 830-8712
FOB: Destination

The following Delivery Schedule item has been added to CLIN 1907:

DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-OCT-2018 TO N/A NAS WHIDBEY ISLAND NO0620
03-DEC-2018 LT TROY BERTRAN

3730 N CHARLES PORTER AVE

OPS/ATC

OAK HARBOR WA 98278-5300
360-257-1310
FOB: Destation

The following Delivery Schedule item for CLIN 1908 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
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POP 01-OCT-2018 TO N/A NAS LEMOORE N63042
11-NOV-2018 LT BENJAMIN POL.AK

NAS LEMOORE AIR OPERATIONS

K STREET BL.DG 001 RM 134

LLEEMORE CA 93246

559-998-1093

TFOB: Destination

To:
" DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-OCT-2018 TO N/A NAS LEMOORE N63042

24-JAN-2019 LT BENJAMIN POLAK
' NAS LEMOORE AIR OPERATIONS
K STREET BLDG 001 RM 134
LLEEMORE CA 93246
559-998-1093
FOB: Destination

The following Delivery Schedule item for CLIN 1909 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-OCT-2018 TO N/A - NAS PATUXENT RIVER N47608
23-DEC-2018 I.T MIKE PECK

AIR OPERATIONS BLDG 103
47795 JACKSON RD
PATUXENT RIVER MD 20670
301-342-3686

FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-OCT-2018 TO N/A NAS PATUXENT RIVER N47608

07-MAR-2019 : I.T MIKE PECK
: : ATR OPERATIONS BLDG 103
47795 JACKSON RD
PATUXENT RIVER MDP 20670
301-342-3686
FORB: Destination

The following Delivery Schedule item for CLIN 1910 has been changed from:

DELIVERY DATE QUANTITY SHIF TO ADDRESS uUIC
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POP 01-OCT-2018 TO N/A MCAS KANEOHE BAY N00318
03-FEB-2019 LT KENNETH LANE
: MARINE CORPS AIR STATION

ATTN: AIR TRAFFIC BLDG 7051

BOX 63061 MCAS MCBH

KANEOHE BAY HI196863-3061

808-257-8438

FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS - UIC

POP 01-OCT-2018 TO N/A MCAS KANEOHE BAY NOO318
18-APR-2019 LT KENNETH LANE
' MARINE CORPS AIR STATION

ATTN: AIR TRAFFIC BLDG 7051

BOX 63061 MCAS MCBI

KANEOHE BAY HI 96863-3061

808-257-8438

FOB: Destination

The following Delivery Schedule item for CLIN 1911 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UiC

POP 01-OCT-2018 TO N/A NAS NORFOLK N00188
17-MAR-2019 LTMARK A, POWELL

8610 AIR CARGO RD STE 220

NORFOLK VA 23511

757-322-3438

FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 01-OCT-2018 TO N/A ' NAS NORFOLK NO0188
30-MAY-2019 LT MARK A. POWELL

8610 ATR CARGORD STE 220

NORFOLK VA 23511

757-322-3438

FOB: Destination

The following Delivery Schedule item for CLIN 1912 has been changed from:

DELIVERY DATE QUANTITY SHIP TO ADDRESS uIC



POP 0{-OCT-2018 TO N/A
28-APR-2019

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2018 TO NA
28-APR-2019

NAS NORTH ISLAND
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NOO246
LT JOHN PETERS

NAVAL BASE CORONADO

AIR/OPS CODE 304 BLDG 793

SANDIEGO CA 92135

619-545-8238

FOB: Destination

SHIP TO ADDRESS UIC
NAS NORTIH ISLAND N00246
LT JOHN PETERS

NAVAL BASE CORONADO

'AIR/OPS CODE 304 BLDG 793

SAN DIEGO CA 92135
619-545-8238
FOB: Destination

The following Delivery Schedule itein for CLIN 1913 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2018 TO  N/A
09-JUN-2019

To: f
DELIVERY DATE QUANTITY

POP 01-OCT-2018 TO NA
09-JUN-2019

SHIP TO ADDRESS UIC
NAF SAN CLEMENTE N31466
ACC DUSTIN GALLAGHER

OPS/ATC NALF SCIBOX 357054

SAN DIEGO CA 92135-7054

619-524-9236

FOB: Destination

SHIP TO ADDRESS UIC
NAF SAN CLEMENTE N31466
ACCDUSTIN GALLAGHER

OPS/ATC NALF SCIBOX 357054

SAN DIEGO CA 92135-7054

619-524-9236

FOB: Destination

" The following Delivery Schedule item for CLIN 1914 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS - UIC



POP 01-OCT-2018 TO N/A
21-JUL-2019

To:
DELIVERY DATE 'QUANTITY

POP 01-0CT-2018 TO N/A
21-JUL-2019

NAS NEW ORLEANS

LT SUSAN BECKMAN
400 RUSSEL AVE BLDG |
NEW ORLEANS LA 70142
504-678-3208

FOB: Destination

SHIP TO ADDRESS

NASNEW ORLEANS

LT SUSAN BECKEMAN
400 RUSSEL AVE BLDG |
NEW ORLEANS LA 70142
504-678-3208

FOB: Destination

The folowing Delivery Schedule item for CLIN 1915 has been changed from:

DELIVERY DATE QUANTITY
POP 0{-OCT-2018 TO N/A
01-SEP-2019

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2018 TO N/A
01-SEP-2019

SHIP TO ADDRESS

NAWS CHINA LAKE

ACC ALLEN DOWNING
CODE 853000D

1 ADMINISTRATIVE CIRCLE
CHINA LAKE CA 93555-5001
760-939-5475

FOB: Destination

SHIP TO ADDRESS

NAWS CHINA LAKE

" ACC ALLEN DOWNING

CODE 833000D

1 ADMINISTRATIVE CIRCLE
CHINA LAKE CA 93555-5001
760-939-5475

FOB: Destination

The fotlowing Delivery Schedule item has been added to CLIN 1937:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS
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N00206

UIC

Noo206

UIC

N60530

UIC

N60530

UIC




POP 26-NOV-2018 TO N/A
25-NOV-2019

MCAGCC

GYSGT JAMES R ELLSWORTH

ATCFACILITY OFFICER

PHILLIPS RD BUILDING 5701
TWENTYNINE PALMS CA

(760) 830-8712
FOB: Destination

The following Delivery Schedule item for CLIN 2016 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2019 TO N/A
13-OCT-2019

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2019 TO N/A
13-0CT-2019

SHIP TO ADDRESS

NBVC POINT MUGU
LCDR KEITH M. MORRIS
311 MAIN RD SUITE 1
BLDG 355 RM 1418
POINT MUGU CA 93042
805-989-7390

FOB: Destination

SHIP TO ADDRESS

NBVC POINT MUGU
LCDR KEITH M. MORRIS
311 MAIN RD SUITE |
BLDG 355 RM 1418
POINT MUGU CA 93042
805-989-7390

FOBRB: Destination

The following Delivery Schedule item for CLIN 2017 has been changed from:-

DELIVERY DATE QUANTITY
POP 01-OCT-2019 TO N/A
24-NOV-2019

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS

NAS JACKSONVILLE

LT MICHAEL FAHNESTOCK
ATC NAS JACKSONVILLE
ALBEMARLE AVE BLDG 118
JACKSONVILLE FL 32212

904-542-2546
FOR: Destination

SHIP TO ADDRESS
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M00374

UIC

N67399

uic

N67399

uic

NO0207

uIc



POP 01-OCT-2019 TO N/A
24-NOV-2019

NAS JACKSONVILLE

LT MICHAEL FAHNESTOCK
ATC NAS JACKSONVILLE
ALBEMARLE AVE BLDG 118
JACKSONVILLE FL 32212

904-542-2546
FOB: Destination

The following Delivery Schedule item for CLIN 2018 has been changed from:

DELIVERY DATE QUANTITY
POP 01-0OCT-2019 TO N/A
05-JAN-2020

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2019 TO N/A
05-JAN-2020

SHIP TO ADDRESS

NAS PENSACOLA

LT ARTHUR STEWART H

ATC DIVISION

690 SAN CARLO RD

BLDG 3581

PENSACOLA FL 32508

850-452-4671 X3111
FOB: Destination

SHIP TO ADDRESS

NAS PENSACOLA

LT ARTHUR STEWART II

ATC DIVISION

690 SAN CARLO RD

BLDG 3581

PENSACOLA FL 32508

850-452-4671 X3111
FOB: Destination

The following Delivery Schedule item for CLIN 2019 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2019 TO N/A
16-FEB-2020

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS

NAS MAYPORT

LTIG BRAD BENNETT

NS MAYPORT

BLDG 2215 MASSEY AVE
JACKSONVILLE FL 32228-0112

904-270-6133
FOB: Destination

SHIF TO ADDRESS

N61340-13-F-0001
(stevensk14340)
Page 96 of 105

NOo207

uIc

N00204

UIC

NOG204

UIc

N60201

UiC



N61340-13-F-000!

(stevensk14340})
Page 97 of 105
POP 01-OCT-2019 TO N/A _ NAS MAYPORT N60201
16-FEB-2020 LTJG BRAD BENNETT
NS MAYPORT
BLDG 2215 MASSEY AVE
JACKSONVILLE FL 32228-0112
904-270-6133
FOB: Destination
The following Delivery Schedule item for CLIN 2020 has been changed from:
BPELIVERY DATE QUANTITY SHIP TO ADDRESS uIC
POP 01-0OCT-2019 TO N/A NAS CORPUS CHRISTI N00216
30-MAR-2020 LTLARRY SOMMERS
1001 DSTREET BLDG 68
CORPUS CHRISTI TX 78419
361-961-5511
FOB: Destination
Ta:
DELIVERY DATE QUANTITY SHIP TG ADDRESS UIC
POP 01-0CT-2019 TO NA NAS CORPUS CHRISTI N00216
30-MAR-2020 LT LARRY SOMMERS
1001 D STREET BLDG 68
CORPUS CHRISTI TX 78419
361-961-5511
FOB: Destination
The following Delivery Schedule item for CLIN 2021 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC
POP 01-0CT-2019 TO N/A NAS MERIDIAN N63043
[1-MAY-2020 LT DENNIS D. SMITH
COMMANDING CFFICER

AIR OPERATIONS DEPARTMENT
100 FULLER ROAD STE 100
MERIDIAN MS 39309
601-679-2105

FOB: Destination

To:

DELIVERY DATE QUANTITY SHIP TO ADDRESS ‘ UiC
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POP 01-OCT-2019 TO N/A NAS MERIDIAN N63043
11-MAY-2020 LT DENNIS D. SMITH
' COMMANDING OFFICER
AIR OPERATIONS DEPARTMENT
100 FULLER ROAD STE 100
MERIDIAN MS 39309
601-679-2105
FOB: Destination

The following Delivery Schedule item for CLIN 2022 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 01-OCT-2019 TO N/A NAS KINGSVILLE Ne60241
22-JUN-2020 . LCDR JODY KITE

311 NORTH MITSCHER AVE

STE 212

KINGSVILLE TX 78363

361-516-6124

FOB: Destination

To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS UIC

POP 01-0OCT-2019 TO N/A NAS KINGSVILLE N60241
22-JUN-2020 LCDR JODY KITE

311 NORTH MITSCHER AVE

STE 212

KINGSVILLE TX 78363

361-516-6124

FOB: Destination

The following Delivery Schedule item for CLIN 2023 has been changed from:
DELIVERY DATE QUANTITY SHIP TC ADDRESS UIC

POP 01-OCT-2019 TO N/A NAS OCEANA : N60191
(3-AUG-2020 LCDR TOM DECKER

701 OPERATIONS DRIVE

BLDG 100

VIRGINIA BEACH VA 23460

757-433-2474

FOB; Destination

To:

DELIVERY DATE QUANTITY - SHIP TO ADDRESS UIcC



POP 0]1-OCT-2019 TO

03-AUG-2020

N/A

NAS OCEANA

LCDR TOM DECKER
701 OPERATIONS DRIVE

BLDG 100

VIRGINIA BEACH VA 23460

757-433-2474
FOB: Destination

The following Delivery Schedule item for CLIN 2024 has been changed from:

To:

DELIVERY DATE

POP 01-OCT-2019 TO

14-SEP-2020

DELIVERY DATE

POP 01-OCT-2019 TO

14-SEP-2020

QUANTITY

N/A

QUANTITY

N/A

SHIP TO ADDRESS

NAS WHITING FIELD

LT CHRIS MITCHELL
7077 USS LEXINGTON CT
MILTON FL 327506116

850-665-6268
FORB: Destination

SHIP TO ADDRESS

NAS WHITING FIELD

LT CHRIS MITCHELL
7077 USS LEXINGTON CT
MILTON FL 32750-6116

850-665-6268
FOB: Destination

The following Delivery Schedule item has been added to CLIN 2037:

DELIVERY DATE

POP 26-NOV-2019 TO

25-NOV-2020

QUANTITY

N/A

SHIP TO ADDRESS

MCAGCC

GYSGT JAMES R ELLSWORTH
ATC FACILITY OFFICER
PHILLIPS RD BUILDING 5701
TWENTYNINE PALMS CA

(760) 830-8712
FOB: Destination

The following Delivery Schedule item for CLIN 2125 has been changed from:

DELIVERY DATE

QUANTITY

SHIP TO ADDRESS
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Ne0191

UIC

N60508

uIC

N60508

uic

MO00374

UIC




POP 01-OCT-2020 TO N/A
26-0OCT-2020

To:
DELIVERY DATE QUANTITY

POP 01—0CT~2020 TO N/A
26-0CT-2020

TACRON EAST

ACCS JAMIE MCCOY

ATTN CODE N427 FORCE ATC
1430 MITSHER AVE
NORFOLK VA 23551-2494

757-836-3183
FOB: Destination

SHIP TO ADDRESS

TACRON EAST

ACCS JAMIE MCCOY

ATTN CODE N427 FORCE ATC
1430 MITSHER AVE
NORFOLK VA 23551-2494

757-836-3183
FOB: Destination

The following Delivery Schedule item for CLIN 2126 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2020 TO N/A
07-DEC-2020

To:
DELIVERY DATE QUANTITY

POP 01-0CT-2020 TO N/A
07-DEC-2020

SHIP TO ADDRESS

TACRON WEST

ACCS LOREN BROWN
3603 TARAWA RD BLDG 150
SAN DIEGO CA 92155

619-437-3771
FOB: Destination

SHIP TO ADDRESS

TACRON WEST

ACCS LOREN BROWN
3603 TARAWA RD BLDG 150
SAN DIEGO CA 92155

619-437-3771
FOB: Destination

The following Delivery Schedule item for CLIN 2127 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS
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N09807

UIC

N09807

UIC

N55135

uUIC

N55135

UIC




POP 01-OCT-2020 TO N/A
18-JAN-2021

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2020 TO N/A
18-JAN-2021
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MCAS YUMA N62974
MAJ MIKE MCCOY
3808 SOUTH PICO AVE
YUMA AZ 85365
928-269-9472
FOB: Destination

SHIP TO ADDRESS vIC
MCAS YUMA N62974
MAJ MIKE MCCOY

3808 SOUTH PICO AVE

YUMA AZ 85365

928-269-9472

FOB: Destination

The following Delivery Schedule item for CLIN 2128 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2020 TO N/A
28-FEB-2021

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2020 TO NA
28-FEB-2021

SHIP TO ADDRESS vUiC
MCAS CAMP PENDELTON N67604
CAPT PHILLIP ROBERTS

AIR TRAFFIC CONTROL FACILITY

PO BOX 555151

CAMP PENDELTON CA 92050-5151

760-725-8023

FOB: Destination

SHIP TO ADDRESS UIC
MCAS CAMP PENDELTON N67604
CAPT PHILLIP ROBERTS

AIR TRAFFIC CONTROL FACILITY

PO BOX 555151

CAMP PENDELTON CA 92050-5151

760-725-8023

FOB: Destination

The following Delivery Schedule item for CLIN 2129 has been changed from:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS viC




POP 01-0CT-2020 TC N/A
11-APR-2021

To:
DELIVERY DATE QUANTITY

POP 01-OCT-2020 TO =~ N/A .
11-APR-2021

N61340-13-F-0001
(stevensk14340)
Page 102 of 105
MCAS MIRAMAR N67865
CAPT LUIS CONCEPCION
BLDG 9211 SMITH ROAD
RM?223
MIRAMAR CA 92145
858-577-4273
FOB: Destination

SHIP TO ADDRESS ulC
MCAS MIRAMAR N67865
CAPT LUIS CONCEPCION

BLDG 9211 SMITH ROAD

RM223

MIRAMAR CA 92145

858-577-4273

FOB: Destination

The following Delivery Schedule item for CLIN 2130 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2020 TO  N/A
23-MAY-2021
To:
DELIVERY DATE QUANTITY

POP 01-0CT-2020 TO N/A
23-MAY-2021

SHIP TO ADDRESS ulic
MCAS CHERRY POINT NO0146
CAPT SCOTT SCHMITZ

ATC MAINTENANCE DIV BLDG i99A

PSC BOX 80611

CHERRY POINT NC 28533

252-466-4664

FOB: Destination

SHIP TO ADDRESS UlC
MCAS CHERRY POINT NoO146
CAPT SCOTT SCHMITZ

ATC MAINTENANCE DIV BLDG i99A

PSCBOX 8011

CHERRY POINT NC 28533

252-466-4664

FOB: Destination

The following Delivery Schedule item has been added to CLIN 2137:

DELIVERY DATE QUANTITY

SHIP TO ADDRESS UiC



POP 26-NOV-2020 TO N/A
25-FEB-2021
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MCAGCC MO0374
GYSGT JAMES R ELLSWORTH
ATC FACILITY OFFICER
PHILLIPS RD BUILDING 5701
TWENTYNINE PALMS CA
(760) 830-8712
FOB: Destination

The following Delivery Schedule item for CLIN 2234 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2021 TO N/A
07-NOV-2021

To:
PELIVERY DATE QUANTITY

POP 01-OCT-2021 TO.  N/A
07-NOV-2021

SHIP TO ADDRESS ulC
MCAF QUANTICO M00262
CAPT JARROD ROBINSON

2100 ROWELL RD

QUANTICO VA 22134

. WORK: (703) 784-1455

FOB; Destination

SHIP TO ADDRESS . UIC
MCAF QUANTICO M00262
CAPT JARROD ROBINSON

2100 ROWELL RD

QUANTICO VA 22134

WORK: (703) 784-1455

FOB: Destination

The following Delivery Schedule item for CLIN 2235 has been changed from:

DELIVERY DATE QUANTITY
POP 01-OCT-2021 TO N/A
19-DEC-2021

To:
DELIVERY DATE QUANTITY

SHIP TO ADDRESS uic
MCAS FUTENMA MO00011
MSGTROBY BRAUD

COMMANDING OFFICER MCAS

FUTENMA

BLDG 510 HHS GEMD UNIT

35202 FUTENMA

OKINAWA 96372-5202

MSGTROBY BRAUD

FOB: Destination

SHIP TO ADDRESS ulIC
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POP 01-OCT-2021 TO N/A MCAS FUTENMA Mpo011
07-APR-2022 MSGT ROBY BRAUD

COMMANDING OFFICER MCAS

FUTENMA

BLDG 510 HHS GEMD UNIT

35202 FUTENMA )

OKINAWA. 96372-5202

MSGTROBY BRAUD

FOB: Destination

INSPECTION AND ACCEPTANCE

The following Acceptance/Inspection Schedule was added for CLIN 0037:
INSPECT AT INSPECT BY ACCEPT AT ACCEPTBY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1401AA:
INSPECT AT INSPECTBY  ACCEPTAT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN [402AA:
INSPECT AT INSPECTBY - ACCEPT AT ACCEPTBY
Destination : Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1403AA.
INSPECT AT _ INSPECT BY ACCEPT AT ACCEPTBY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1404AA: :
INSPECT AT INSPECTBY  ACCEPTAT ACCEPT BY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1405AA:
INSPECT AT - INSPECTBY =~ ACCEPT AT . : ACCEPTBY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for SUBCLIN 1406AA.
INSPECT AT INSPECTBY  ACCEPTAT - ACCEPTBY
Destination Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 1737:
INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY

Destination ' Government Destination Government

The following Acceptance/Inspection Schedule was added for CLIN 1837:
INSPECTAT INSPECTBY  ACCEPTAT ACCEPTBY



Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 1907:
INSPECTAT INSPECTBY  ACCEPT AT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 1937:
INSPECTAT INSPECTBY  ACCEPTAT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2037:
INSPECT AT INSPECTBY  ACCEPTAT
Destination Government Destination

The following Acceptance/Inspection Schedule was added for CLIN 2137
INSPECT AT INSPECTBY  ACCEPTAT
Destination : Government Destination

{End of Summary of Changes)
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Government

ACCEPTBY
Government

ACCEPT BY
Government

ACCEPTBY
Government

ACCEPTBY
Government
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